

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      1                      **Date**                      3/25/2008

**Contractor Name & Address**      Kings Construction  
P.O. Box 188  
Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
79	8" SSP (SDR-26)	L.F	\$31.00	113	\$3,503.00
80	8" SSP (SDR-35)	L.F	\$30.00	113	\$3,390.00
81	Std. 4" Dia. M.H. (6' De[th])	EA	\$2,000.00	4	\$8,000.00
82	Extra Depth M.H. (4' Dia. Greater than 6')	V.F	\$100.00	28	\$2,800.00
83	8" (SDR-26) M.H Stub	L.F	\$30.00	20	\$600.00
84	8" (SDR-35) M.H Stub	L.F	\$25.00	10	\$250.00
85	8" Water Tight Cap	EA	\$100.00	6	\$600.00
86	Flowable Fill	L.S	\$8,000.00	1	\$8,000.00
87	Additional Construction Staking	L.S	\$500.00	1	\$500.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$1,457,591.30
Net Change by Previous Change Order(s)	\$0.00
Net Change by This Change Order	\$27,643.00
New Contract Amount	\$1,485,234.30

Original Contract Time or Completion Date	110
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	0
New Contract Time or Completion Date	110

Approved By:

Contractor

Date: \_\_\_\_\_

Asst Dir of Public Works

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      2                      **Date**                      3/25/2008

**Contractor Name & Address**      Kings Construction  
P.O. Box 188  
Oskaloosa, Ks. 66066  
   
 

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
22	2" Asphaltic Concrete Surface Course	Tons	\$46.25	-49.5	-\$2,289.38
24	6" Asphalt Base Course	Tons	\$43.00	-176	-\$7,568.00
37	Combined Curb and Gutter	LF	\$13.85	-173	-\$2,396.05
33	5x4 Concrete Sidewalk	S.Y	\$25.00	-76.89	-\$1,922.25
28	Fly Ash Treated Subgrade	S.Y	\$3.85	-557.44	-\$2,146.14
68	8" Ductile Iron Pipe Waterline and Fittings	L.F	\$29.00	-180	-\$5,220.00

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$27,643.00</u>
Net Change by This Change Order	<u>-\$21,541.82</u>
New Contract Amount	<u>\$1,463,692.48</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Asst Dir of Public Works

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
    25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      3                      **Date**                      3/25/2008

**Contractor Name & Address**      Kings Construction  
    P.O. Box 188  
    Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract:that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
88	36" CMP	L.F	\$80.00	20	\$1,600.00
89	48"CMP	L.F	\$135.00	44	\$5,940.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
5	Unclassified Excavation (CF)	C.Y	\$5.00	750	\$3,750.00
51	Erosion Control Blankets	S.Y	\$6.50	4088	\$26,572.00
					\$0.00

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$6,101.18</u>
Net Change by This Change Order	<u>\$37,862.00</u>
New Contract Amount	<u>\$1,501,554.48</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Asst Dir of Public Works

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
    25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      4                      **Date**                      4/30/2008

**Contractor Name & Address**      Kings Construction  
    P.O. Box 188  
    Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
					\$0.00
					\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
36	4" Edge Drain	L.F	\$10.25	995	\$10,198.75

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$43,963.18</u>
Net Change by This Change Order	<u>\$10,198.75</u>
New Contract Amount	<u>\$1,511,753.23</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Asst Dir of Public Works

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
    25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      5                      **Date**                      7/29/2008

**Contractor Name & Address**      Kings Construction  
    P.O. Box 188  
    Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
	Steel Plates Over Gas Line	L.S	\$4,200.00	1	\$4,200.00
					\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$54,161.93</u>
Net Change by This Change Order	<u>\$4,200.00</u>
New Contract Amount	<u>\$1,515,953.23</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Asst Dir of Public Works

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** 12-CP2-407(BD)  
25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No** 6 **Date** 10/15/2008

**Contractor Name & Address** Kings Construction  
P.O. Box 188  
Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
					\$0.00
					\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
25	9" Asphalt Concrete Base Course (May)	Ton	\$6.00	1693.84	\$10,163.04
25	9" Asphalt Concrete Base Course (June)	Ton	\$11.50	2467	\$28,370.50
25	2" Asphalt Concrete Base Course (August)	Ton	\$21.00	228.89	\$4,806.69
25	2" Asphalt Concrete Base Course (September)	Ton	\$20.00	567	\$11,340.00
25	2" Asphalt Concrete Base Course (October)	Ton	\$16.00	1079.12	\$17,265.92

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$58,361.93</u>
Net Change by This Change Order	<u>\$71,946.15</u>
New Contract Amount	<u>\$1,587,899.38</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Project Engineer

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
    25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      7                      **Date**                      10/15/2008

**Contractor Name & Address**      Kings Constrction  
    P.O. Box 188  
    Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract:that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
91	Power For Light	L.S	\$575.00	1	\$575.00
					\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
					\$0.00
					\$0.00
					\$0.00
					\$0.00

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$130,308.08</u>
Net Change by This Change Order	<u>\$575.00</u>
New Contract Amount	<u>\$1,588,474.38</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Project Engineer

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name**      12-CP2-407(BD)  
25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No**                      8                      **Date**                      12/5/2008

**Contractor Name & Address**      Kings Constrction  
P.O. Box 188  
Oskaloosa, Ks. 66066  
 

The following changes are being made to the referenced construction contract:that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
91	Additional Site Work	L.S	\$2,660.00	1	\$2,660.00
					\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
					\$0.00
					\$0.00
					\$0.00
					\$0.00

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$130,883.08</u>
Net Change by This Change Order	<u>\$2,660.00</u>
New Contract Amount	<u>\$1,591,134.38</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By:

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Project Engineer

Date: \_\_\_\_\_



**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** 12-CP2-407(BD)  
25 th Terrace, O'Connell Rd To Franklin Rd

**Change Order No** 9 **Date** 12/5/2008

**Contractor Name & Address** Kings Construction  
P.O. Box 188  
Oskaloosa, Ks. 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
0	0	0	\$0.00	0	\$0.00
					\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
8	15" RCP	LF	28	-68	-\$1,904.00
22	2" Asphalt Surface Course	Ton	46.25	8.87	\$410.24
23	2" Asphalt Concrete (Commercial Grade)	Ton	\$51.00	38.42	\$1,959.42
25	9" Asphalt Concrete Base Course	Ton	\$43.00	-665.53	-\$28,617.79
26	4" AB-3 ( Detour)	Ton	\$15.00	4.88	\$73.20
49	Silt Fence	L.F	\$1.30	-922	-\$1,198.60
51	Erosion Control Blanket	SY	\$6.50	-25	-\$162.50
68	8" Ductile Iron Pipe Waterline and Fittings	L.F	\$29.00	-18	-\$522.00
74	2" Blowoff Assembly, In Place	EA	\$350.00	-1	-\$350.00
75	Connection To Existing Waterline	EA	\$50.00	-3	-\$150.00
78	Asphalt Test Core 4" Diameter	EA	\$75.00	-6	-\$450.00

Original Contract Amount	<u>\$1,457,591.30</u>
Net Change by Previous Change Order(s)	<u>\$133,543.08</u>
Net Change by This Change Order	<u>-\$30,912.03</u>
New Contract Amount	<u>\$1,560,222.35</u>

Original Contract Time or Completion Date	<u>110</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>0</u>
New Contract Time or Completion Date	<u>110</u>

Approved By: \_\_\_\_\_

\_\_\_\_\_  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
Project Engineer

Date: \_\_\_\_\_