

**CITY OF LAWRENCE, KANSAS
DEPARTMENT OF UTILITIES
CONSTRUCTION CONTRACT CHANGE ORDER**

Project Number and Name City Project No. PW0915
FAIRFIELD EAST STREET, STORM AND WATERLINE

Change Order No 1 **Date** 12.31.09

Contractor Name & Address King's Construction Co Inc.
P.O. Box 188
Oskaloosa, Ks 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:


Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
CO1	CURB AND GUTTER W/10" TOE	LF	\$ 14.85	123	\$ 1,826.55
					\$ -

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
10	8" REINFORCED CONCRETE PAVEMENT	SY	\$38.13	8	\$ 305.04
11	10" REINFORCED CONCRETE PAVEMENT	SY	\$49.60	28	\$ 1,388.80
62	8" DR-14 PVC WATERLINE	LF	\$26.00	25	\$ 650.00

Original Contract Amount	\$ 1,286,904.30
Net Change by Previous Change Order(s)	\$0.00
Net Change by This Change Order	\$4,170.39
New Contract Amount	\$1,291,074.69

Original Contract Time or Completion Date	
Net Change by Previous Change Order(s)	
Net Change by This Change Order	
New Contract Time or Completion Date	

APPROVED BY:  CITY MANAGER

APPROVED BY: _____ CONTRACTOR