

**CITY OF LAWRENCE, KANSAS
PUBLIC WORKS DEPARTMENT
CONSTRUCTION CONTRACT CHANGE ORDER**

Project Name and Number: Maple Street Pump Station Project # PW1133

Change Order No: 1 **Date:** 10/12/2016

Contractor Name & Address: Nowak Construction Company, Inc.
200 South Goddard Road, PO Box 218
Goddard, Kansas 67052

The following additions and/or deletions are being made to the referenced construction contract:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
8	Concrete Curb & Gutter Combined	LNFT	\$23.00	196	\$4,508.00
14	6" Concrete Pavement	SOYD	\$52.50	72.3	\$3,795.75
15	8" Aggregate Base (AB-3)	SOYD	\$14.50	613	\$8,888.50
16	8" Asphalt Pavement - DEDUCT	TON	\$77.00	-131	-\$10,087.00
33	66"x0.938(15/16") Steel Casing Pipe (Forcemain)	LNFT	\$1,400.00	20	\$28,000.00
37	8" Fiber Reinforced Concrete Pavement (Site)	SOYD	\$55.00	7	\$385.00
58	Remove & Replace W/10" SDR-26 PVC - DEDUCT	LNFT	\$150.00	-164	-\$24,600.00
107	Sidewalk (4")(Alt)	SOYD	\$33.50	169.7	\$5,684.95
108	Sidewalk Ramp (6")(Alt)	SOYD	\$194.00	5	\$970.00
111	6" Concrete Driveway (Alt) - DEDUCT	SOYD	\$52.50	-144	-\$7,560.00
112	8" Asphalt Pavement (Alt) - DEDUCT	TON	\$102.00	-11	-\$1,122.00

Additions to the original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Additional Cost for Junction Box instead of MH Riser (Structures: 21AB, 29A, 39A)	LNFT	\$1,267.00	3	\$3,801.00
2	6th & Locust 8" NRDJ Concrete Pavement (Locust Main Line)	SOYD	\$74.00	363.6	\$26,906.40
3	6th & Locust 8" NRDJ Concrete Pavement (6th Street Return)	SOYD	\$74.00	119.3	\$8,828.20
4	8" Commercial Drive (6th & Locust North) 8" NRDJ Concrete Pavement	SOYD	\$74.00	81.4	\$6,023.60
5	Extend Electric Service to Site (Maple Street Lift Station)	LS	\$3,435.00	1	\$3,435.00
6	Imported Flange - DEDUCT	LS	-\$2,500.00	1	-\$2,500.00
7	Repairs at Walnut Street Pump Station	LS	\$2,346.00	1	\$2,346.00
8	Backfill Pump Station w/ Flowable Fill	LS	\$6,304.00	1	\$6,304.00
9	Manual Slide Gate - DEDUCT	LS	-\$1,500.00	1	-\$1,500.00
10	6th Street, Perry to Lincoln Grading Changes	LS	\$4,840.00	1	\$4,840.00
11	12" Waterline Relocation, 6th & Lincoln (SW Corner)	LS	\$6,160.00	1	\$6,160.00
12	Relocate Existing Force Main, 6th & Walnut	LS	\$4,300.00	1	\$4,300.00

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
13	Base Rock at 7th & Lincoln	SQYD	\$14.50	635	\$9,207.50
14	Pump Station Control Change Order	LS	\$6,850.00	1	\$6,850.00
15	Tree Removal & Grading on North Side of Levee	LS	\$5,000.00	1	\$5,000.00
16	Remove & Replace FH at Pump Station Site	LS	\$2,500.00	1	\$2,500.00
17	Restock 10" & 15" SS Pipe not used for item #58	LS	\$1,500.00	1	\$1,500.00
18	Additional Fence at Pump Station Site	LS	\$880.00	1	\$880.00
19	Paving North RR Tracks (480 Tons @ \$77.00/Ton)	LS	\$36,960.00	1	\$36,960.00
20	Electric Bill Reimbursement	LS	\$844.26	1	\$844.26

Original Contract Amount	\$5,937,631.50
Net Change by Previous Change Order(s)	\$0.00
Net Change by This Change Order	\$141,549.16
New Contract Amount	\$6,079,180.66

Original Contract Time or Completion Date	7/1/2016
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	\$141,549.16
New Contract Time or Completion Date	10/4/2016

Approved By:

Contractor

Date: _____

Project Engineer

Date: _____