

**CITY OF LAWRENCE, KANSAS
MUNICIPAL SERVICES & OPERATIONS DEPARTMENT
CONSTRUCTION CONTRACT CHANGE ORDER**

Project Number and Name PW 1502
9th Street - New Hampshire to Pennsylvania

Change Order No 2 Date 12/10/2018

Contractor Name & Address Pavers, Inc.
505 Francis Avenue
P.O. Box 1967
Salina, KS 67402-1967

The following changes are being made to the referenced construction contract that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
69	8" Gate Valves	EA	\$ 1,840.00	2	\$ 3,680.00
70	Water Main Straddle Block (P-106)	EA	\$ 727.95	1	\$ 727.95
71	Insert-a-tee at P-106	EA	\$ 3,379.85	1	\$ 3,379.85
72	Storm Pipe Adjustment at JB 101 & 104	LS	\$ 2,906.05	1	\$ 2,906.05
73	Load, Haul, and Stockpile Brick Pavers	LS	\$ 78,611.40	1	\$ 78,611.40
74	Relocate City Fiber Optic	LS	\$ 2,760.00	1	\$ 2,760.00
75	3-1.25" HDPE Conduit Array (Tri-color, SDR11)	LF	\$ 20.15	1651	\$ 33,267.65
76	Embankment (Contractor Furnished)	CY	\$ 13.80	150	\$ 2,070.00
77	Junction Box Connection (JB-107)	EA	\$ 164.80	1	\$ 164.80

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
4	Unclassified Excavation	CY	\$ 28.35	-829	\$ (23,502.15)
7	Sidewalk (4")	SY	\$ 43.32	-22	\$ (953.04)
10	Sidewalk Wall	CY	\$ 500.00	4.3	\$ 2,150.00
31	54" RCP, In Place	LF	\$ 143.06	12	\$ 1,716.72
36	8" Waterline	LF	\$ 95.77	52	\$ 4,980.04
37	8" MJ Horizontal Bend & Block	EA	\$ 926.98	4	\$ 3,707.92
38	Connect to Water Main	EA	\$ 1,258.95	2	\$ 2,517.90
46	Fiber Optic Conduit	LF	\$ 18.97	-1651	\$ (31,319.47)

Original Contract Amount	\$	2,079,114.30
Net Change by Previous Change Order(s)	\$	54,605.97
Net Change by This Change Order	\$	86,865.62
New Contract Amount	\$	2,220,585.89

Original Contract Time or Completion Date	30-Nov-18
Net Change by Previous Change Order(s)	21-Dec-18
Net Change by This Change Order	

New Contract Time or Completion Date	31-Dec-18 Winter Shut Down, May do Storm/Sidewalk work not affecting traffic thru winter. Spring Start by March 1, 2019, Substantial Completion April 30, 2019.
--------------------------------------	---

Approved By:



Contractor

Date: 12/17/18

Project Engineer

Date: _____