

**CITY OF LAWRENCE, KANSAS
DEPARTMENT OF MUNICIPAL SERVICES AND OPERATIONS
CONSTRUCTION CONTRACT CHANGE ORDER**

Project Number and Name PW1722 and UT 1720
23rd St (Ridge Ct to Learnard Ave) -Geometric Improvements-Mill & Overlay, Sidewalk, Waterline

Change Order No 1 **Date** 1/17/2019

Contractor Name & Address Sunflower Paving, Inc.
1457 N. 1823 Rd
Lawrence, KS 66044

The following changes are being made to the original unit price bid items:

Item No.	Description	Units	Contract Quantity	Unit Cost	Change in Quantity	Revised Quantity	Net Change in Contract Price (\$)
28	Pavement Marking (Permanent) White Turn Lane Use-Arrow (L)	EA	88.0	\$ 221.00	5.0	93.0	\$ 1,105.00
Subtotal Change Orders							\$ 1,105.00

The following changes are being made to the referenced construction contract that are not included in the original unit price bid items:


Item No.	Description	Units	Contract Quantity	Unit Cost	Change in Quantity	Revised Quantity	Net Change in Contract Price (\$)
21A	Additional APS Pushbuttons	EA	0.0	\$ 1,897.50	7.0	7.0	\$ 13,282.50
21B	APS Push Button 12" Extensions	EA	0.0	\$ 373.75	3.0	3.0	\$ 1,121.25
21C	14" Pedestrian Pole with 16" Clamshell Head	EA	0.0	\$ 5,290.00	1.0	1.0	\$ 5,290.00
36A	24" x 36" x 30" Service Box	EA	0.0	\$ 345.00	2.0	2.0	\$ 690.00
69	Fiber Splice	LS	0.0	\$ 1,380.00	1.0	1.0	\$ 1,380.00
70	23rd & Louisiana Rewire with 20/c	LS	0.0	\$ 14,605.00	1.0	1.0	\$ 14,605.00
70A	Traffic Control - Temporary 4-way Stop	LS	0.0	\$ 3,993.38	1.0	1.0	\$ 3,993.38
71	6" Integral Concrete Curb	LF	0.0	\$ 15.00	48.0	48.0	\$ 720.00
Subtotal Change Orders							\$ 41,082.13

Original Contract Amount	\$2,077,599.20
Net Change by Previous Change Order(s)	\$0.00
Net Change by This Change Order	\$42,187.13
New Contract Amount	\$2,119,786.33

Original Contract Substantial Completion Date - Phases 1 & 2	NA
Original Contract Final Completion Date - Phases 1 & 2	11/16/2018
Net Change by Previous Change Order(s) - Phases 1 & 2	0
Net Change by This Change Order - Phases 1 & 2	0
New Contract Substantial Completion Date - Phases 1 & 2	NA
New Contract Final Completion Date - Phases 1 & 2	11/16/2018

Original Contract Substantial Completion Date - Phases 3 & 4	NA
Original Contract Final Completion Date - Phases 3 & 4	5/3/2019
Net Change by Previous Change Order(s) - Phases 3 & 4	0
Net Change by This Change Order - Phases 3 & 4	0
New Contract Substantial Completion Date - Phases 3 & 4	NA
New Contract Final Completion Date - Phases 3 & 4	5/3/2019

Approved By:


 Sunflower Paving, Inc.

Municipal Services and Operations Project Engineer


 Department of Municipal Services and Operations

Date: 1/17/19

Date: 1/17/19

Date: 1/17/19