

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** ~~6~~ 7      **Date** 12/19/2018

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Substantial Completion Extended to March 15th, 2019	LS	\$0.00	1	\$0.00
2	Final Completion Extended to April 5th, 2019	LS	\$0.00	1	\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	<u>\$5,869,920.85</u>
Net Change by Previous Change Order(s)	<u>\$49,855.01</u>
Net Change by This Change Order	<u>\$0.00</u>
New Contract Amount	<u>\$5,919,775.86</u>

Original Contract Time or Completion Date	<u>2/28/2019</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>36 Days</u>
New Contract Time or Completion Date	<u>4/5/2019</u>

Approved By:

  
\_\_\_\_\_  
Contractor

Date: 12/19/18

\_\_\_\_\_  
Project manager

Date: 12/20/2018

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 8 **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Irrigation Repairs (5/15/18-2/21/19)	1 LS	\$36,438.21	1	\$36,438.21
2		LS	\$0.00		\$0.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	<u>\$5,869,920.85</u>
Net Change by Previous Change Order(s)	<u>\$55,765.37</u>
Net Change by This Change Order	<u>\$36,438.21</u>
New Contract Amount	<u>\$5,962,124.43</u>

Original Contract Time or Completion Date	<u>4/5/2019</u> <del>2/28/2019</del>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	
New Contract Time or Completion Date	<u>N/A</u> <del>5/31/2019</del>

Approved By:

  
\_\_\_\_\_  
Contractor

Date: 3/19/2019

\_\_\_\_\_  
Project manager

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 9 **Date** 3/14/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:


Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Substantial Completion Extended to May 10, 2019	LF	\$0.00	<del>16623</del> <sup>1</sup>	\$0.00
2	Final Completion Extended to May 31, 2019	LS	\$0.00	1	\$0.00

Changes to original unit price bid items are as follows:


Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	\$55,340.60
Net Change by This Change Order	\$0.00
New Contract Amount	\$5,925,261.45

Original Contract Time or Completion Date	4/5/2019 <del>2/28/2019</del>
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	56 Days
New Contract Time or Completion Date	5/31/2019

Approved By:   
Contractor \_\_\_\_\_

Date: 3/14/2019

  
Project manager \_\_\_\_\_

Date: 3/20/2019

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 10                      **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Unsuitable subgrade removal and replacement with 12" of 3" minus rock and 6" of AB-3	SY	\$25.73	4309	\$110,870.57
2	Unsuitable subgrade removal and replacement with 18" of AB-3	SY	\$25.73	851	\$21,896.23
3	Install geogrid	SY	\$2.25	3851	\$8,664.75

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	\$92,203.58
Net Change by This Change Order	\$141,431.55
New Contract Amount	\$6,103,555.98

Original Contract Time or Completion Date	5/31/2019 <del>2/28/2019</del>
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	
New Contract Time or Completion Date	N/A <del>5/31/2019</del>

Approved By:

  
\_\_\_\_\_  
Contractor

Date: 3/19/2019

\_\_\_\_\_  
Project manager

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 11                      **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Supply and in stall additional crosswalk Pushbutton Pedestals	EA	\$1,610.00	7	\$11,270.00
2	Supply 30' streetlight pole and deliver signal pole previously ordered signal pole to the city yard for future use by the city.	LS	\$2,174.00	1	\$2,174.00
3	Traffic Signal Conduit Repair at NW corner of Bob Billings & Kasold, per Kevin Harris and attached email	LS	\$919.33	1	\$919.33

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	\$233,635.13
Net Change by This Change Order	\$14,363.33
New Contract Amount	\$6,117,919.31

Original Contract Time or Completion Date	5/31/2019 — <del>2/28/2019</del>
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	
New Contract Time or Completion Date	N/A — <del>5/31/2019</del>

Approved By:

  
Contractor

Date: 3/19/2019

Project manager

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 12                      **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Install additional HDPE Pipe and Drain on West side of Kasold at 8th Street	LS	\$3,550.00	1	\$3,550.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	\$247,998.46
Net Change by This Change Order	\$3,550.00
New Contract Amount	\$6,121,469.31

Original Contract Time or Completion Date	5/31/2019 <del>2/28/2019</del>
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	
New Contract Time or Completion Date	N/A <del>5/31/2019</del>

Approved By:

  
\_\_\_\_\_  
Contractor

Date: 3/19/2019

\_\_\_\_\_  
Project manager

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 13                      **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Install and tie in drops at new Sanitary Sewer Manholes located at Stations 57+45 and 54+55, per attached filed ticket	LS	\$3,690.00	1	\$3,690.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	\$251,548.46
Net Change by This Change Order	\$3,690.00
New Contract Amount	\$6,125,159.31

Original Contract Time or Completion Date	5/31/2019 <del>2/28/2019</del>
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	
New Contract Time or Completion Date	N/A <del>5/31/2019</del>

Approved By:

  
\_\_\_\_\_  
Contractor

Date: 3/19/2019

\_\_\_\_\_  
Project manager

Date: \_\_\_\_\_

**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 14                      **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	Additional 3' of dirt slope at SE corner of West 8th - Includes 8 HRS of Operator & Skidsteer and 7 Loads of Topsoil delivered	LS	\$1,490.00	1	\$1,490.00

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	\$255,238.46
Net Change by This Change Order	\$1,490.00
New Contract Amount	\$6,126,649.31

Original Contract Time or Completion Date	5/31/2019 <del>2/28/2019</del>
Net Change by Previous Change Order(s)	0
Net Change by This Change Order	
New Contract Time or Completion Date	N/A <del>5/31/2019</del>

Approved By:

  
\_\_\_\_\_  
Contractor

Date: 3/19/2019

\_\_\_\_\_  
Project manager

Date: \_\_\_\_\_



**CITY OF LAWRENCE, KANSAS  
PUBLIC WORKS DEPARTMENT  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** PW1505 - Kasold Drive, Bob Billings  
Parkway to 6th Street

**Change Order No** 15                      **Date** 3/19/2019

**Contractor Name & Address** RD Johnson Excavating  
1705 N 1399 Road  
Lawrence, KS 66046

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
	East Leg of BBP				
1	Unclassified Excavation	CY	\$12.00	194	\$2,328.00
2	Remove Existing Pavement	SY	\$10.50	654	\$6,867.00
3	Remove Existing Curb & Gutter	LF	\$3.00	362	\$1,086.00
4	10" Non-Reinforced Dowel Jointed	SY	\$80.12	654	\$52,398.48
5	9" Class 'C' Flyash/Cement/AB-3	SY	\$10.00	775	\$7,750.00
6	Type CG-1 Curb and Gutter	LF	\$25.40	362	\$9,194.80
7	6" White Line	LF	\$5.25	420	\$2,205.00
8	Left Turn Arrow	EA	\$255.00	3	\$765.00
9	Traffic Control	LS	\$13,500.00	1	\$13,500.00
10	Construction Staking	LS	\$3,675.00	1	\$3,675.00
11	Seeding, Fertilizing and Mulch	LS	\$1,800.00	1	\$1,800.00

\*\*\*Work on this change order will not commence until all contracted work on Kasold Drive is complete. Once change order work is started, work must commence until all change order work is completed.

June 1, 2019 This change order will be performed one lane at a time. Change order work must be substantially complete by August 8th, and final completion by August 9th, 2019.\*\*\* July 31, 2019

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$5,869,920.85
Net Change by Previous Change Order(s)	<u>\$256,728.46</u>
Net Change by This Change Order	<u>\$101,569.28</u>
New Contract Amount	<u>\$6,228,218.59</u>

Original Contract Time or Completion Date	<u>5/31/2019 - 2/28/2019</u>
Net Change by Previous Change Order(s)	<u>0</u>
Net Change by This Change Order	<u>61 Days</u>
New Contract Time or Completion Date	<u>7/31/2019 - 5/31/2019</u>

Approved By:



Contractor

Date: 3/19/2019

Project manager

Date: \_\_\_\_\_