
Rock Chalk Park - Infrastructure Report 

August 2013 
 

The following report is the second monthly report for the construction of infrastructure at Rock 
Chalk Park.  The format follows the sections outlined in the development agreement with status 
updates and notable items complete.  Attached is a copy of the spreadsheet city staff is using to 
track monthly quantities and totals which can be compared to the amounts approved in the 
development agreement.  Highlighted items on the spreadsheet are estimated quantities 
complete for lump sum and grading items that will not be measurable until the project is 
complete; the estimate is from visual inspection. 

Work completed has been inspected and installed to City specifications.  Quantities of work 
completed have been agreed to by the City and have been accepted. 

 

General 

 No additional staking costs have been submitted by Bliss Sports; no additional payment 
is reflected in the "General" work item for the month of August. 
 

Site Grading 

 No additional grading work was complete in August 
 92% of the site excavation, 100% of rock excavation, and 85% of the fill/embankment 

has been completed to date 
 

Retention Ponds  

 Work to complete the detention ponds is 100% complete as of July 2013. 
 Summary of Costs: 

o Cost per development agreement: $156,200 
o Final construction cost: $156,000 

 

Natural Trails and Eight Lighted Tennis Courts 

 No work has begun 
 

 



Waterline 

 Approximately 57% of the waterline work has been completed 
 Installed 1,568 feet of 12 inch water main installed (3,745 feet remaining to install) 
 Installed 7 – 12 inch MJ gate vales (14 remaining to install) 
 Installed 5 fire hydrant assemblies, (7 fire hydrant assemblies remaining to install) 
 Installed 2 - 3" M.J. Gate Valves (complete) 
 Installed 2 - 6" M.J. Gate Valves (complete) 
 Installed 2 - 8" M.J. Gate Valves (complete) 
 Installed 195 CY flowable fill through August 

 

 
Fire hydrant and water valves 

 
Sanitary Sewer 

 No sanitary sewer work in August; the sanitary sewer work is almost complete, one 
more manhole needs to be installed 

 Two overruns on quantities: 
o Extra Depth manhole: 3.59 extra feet, cost = $359 
o Flowable Fill - 157 CY extra, cost = $10,990 

 All other items were installed at 100% of plan quantities 
 

 



Storm Sewer 

 No storm sewer work has been completed on the public improvement plans 
 

Parking Lot Lights 

 Installed 2262 LF of 1-1/2" PVC conduit for parking lot lights (approx. 80%) of lump 
sum item 

 Installed 5786 LF of 4" PVC conduit for main service to facilities (approx. 50%) of lump 
sum item 
 
 

Landscaping 
 

 Approximately 50% of the irrigation pipe has been installed for the parking lot islands 
 

 
Irrigation conduit sticking out of future parking lot islands 

 
 
Rock Chalk Drive & George Williams 
 

 No additional work was complete on these work items in August 
 Approximately 50% of the unclassified excavation work has been complete 
 Clearing, Grubbing & Tree Removal is complete 

 
 
 



Overflow Parking Lot 
 

 No work has begun 
 
 

Parking Lot/Access Drives 
 

 City staff has measured 46,887 SY of Subgrade treatment (12" fly ash & 4" AB3) 
 From seven depth checks performed by testing firm, the measured thickness of 

subgrade treatment has averaged slightly less than 12" fly ash & 4" AB3, inspection 
report attached.  Parking lot concrete pavement began in September and to date the 
thickness of the concrete has exceeded the planned 5" thickness by half to a full inch.  A 
pavement structure with slightly less subgrade thickness and slightly more concrete 
pavement thickness will exceed the pavement design standards.   
 

 
South parking lot finish grade with subgrade treatment 

 
 
Rock Chalk Lane and Rock Chalk Parkway 
 

 Excavation and fill are approximately 75% complete 
 
 
Chip and Seal County Road 
 

 No work has begun 
 



Rec Center Pad 
 

 Work to complete the rec center pad is 100% complete as of July 2013. 
 Summary of Costs: 

o Cost per development agreement: $432,500 
o Final construction cost: $432,500 

 
 
Change Orders 
 

 Change Order 1: Installed additional 5033 LF of 4" conduit for fiber 
 Change Order 2: Installed 600 LF of 3" conduit for security cameras 

 



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT
General Unit Quantity Unit cost Total

1 Mobilization LS 1 400,000.00$           400,000.00$                   -$                      0% -$                      

2 Construction Staking LS 1 225,000.00$           225,000.00$                   0.25              58,200.00$           25% -$                      

3 Seeding, Mulching & Fertilizing AC 20 1,500.00$                30,000.00$                     13.34            20,010.00$           67% -$                      

4 Utilities Connection fees and expenses LS 1 55,000.00$              55,000.00$                     -$                      0% -$                      

5 Traffic Control LS 1 5,000.00$                5,000.00$                        -$                      0% -$                      

6 Erosion & Sediment Control LS 1 40,000.00$              40,000.00$                     1.00              40,000.00$           100% -$                      

7 Legal Fees per Development Agreement LS 1 167,836.00$           167,836.00$                   -$                      0% -$                      

8 Loan origination fees for project financing LS 1 150,000.00$           150,000.00$                   -$                      0% -$                      

9 Loan interest for project financing LS 1 309,515.00$           309,515.00$                   -$                      0% -$                      

10 Construction Management fee 2.5% on $11.5M LS 1 287,500.00$           287,500.00$                   -$                      0% -$                      

11 Professional Fees   LS 1 525,000.00$           525,000.00$                   -$                      0% -$                      

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

General Sub Total 2,194,851.00$               118,210.00$         5% -$                      

Site Grading Unit Quantity Unit cost Total

12 Site strip CY 32,000 2.25$                        72,000.00$                     32,000.00     72,000.00$           100% -$                      

13 Site Excavation CY 180,000 2.25$                        405,000.00$                   165,663.55   372,742.99$         92% -$                      

14 Compaction CY 160,000 1.10$                        176,000.00$                   136,363.64   150,000.00$         85% -$                      

15 Topsoil Replacement/fine grade CY 10,000 10.00$                      100,000.00$                   -$                      0% -$                      

16 Rock Excavation CY 9,750 10.00$                      97,500.00$                     9,750.00       97,500.00$           100% -$                      

Site Grading Sub Total 850,500.00$                   692,242.99$         81% -$                      

Retention Ponds Unit Quantity Unit cost Total

17 Rock Excavation CY 10,000 10.00$                      100,000.00$                   10,000.00     100,000.00$         100% -$                      

18 Dirt Excavation CY 5,000 2.25$                        11,250.00$                     5,000.00       11,250.00$           100% -$                      

19 Faircloth skimmers LS 3 10,000.00$              30,000.00$                     3.00              30,000.00$           100% -$                      

20 Storm structure LS 3 5,000.00$                15,000.00$                     3.00              15,000.00$           100% -$                      

Retention Ponds Sub Total 156,250.00$                   156,250.00$         100% -$                      

Natural Trails and Eight Lighted Tennis Courts Unit Quantity Unit cost Total

21 Tennis Courts LS 1 640,000.00$           640,000.00$                   -$                      0% -$                      

22 Retaining Walls at Tennis Courts LS 1 170,000.00$           170,000.00$                   -$                      0% -$                      

23 Natural trail 10' Approx. 5 = miles SY 33,710 12.00$                      404,520.00$                   -$                      0% -$                      

Trails and Tennis Courts Sub Total 1,214,520.00$               -$                      0% -$                      



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

Waterline Unit Quantity Unit cost Total

22 Connect to Existing water line 1 1 750.00$                   750.00$                           1.00              750.00$                100% -$                      

23 12" C900 DR14 Water line  LF 7,642 36.87$                      281,760.54$                   3,897.00       143,682.39$         51% 1,568.00        57,812.16$           

24 8" PVC C900 DR14 Water line LF 472 29.00$                      13,688.00$                     486.00          14,094.00$           103% 486.00           14,094.00$           

25 3" M.J. Gate Valve EACH 2 500.00$                   1,000.00$                        2.00              1,000.00$             100% 2.00               1,000.00$             

26 6" M.J. Gate Valve EACH 2 825.00$                   1,650.00$                        2.00              1,650.00$             100% 2.00               1,650.00$             

27 8" M.J. Gate Valve EACH 2 1,300.00$                2,600.00$                        2.00              2,600.00$             100% 2.00               2,600.00$             

28 12" MJ Gate Valve EACH 33 1,500.00$                49,500.00$                     19.00            28,500.00$           58% 7.00               10,500.00$           

29 Fire Hydrant Assembly EACH 17 3,300.00$                56,100.00$                     10.00            33,000.00$           59% 5.00               16,500.00$           

30 Private Fire Hydrant Assembly (Painted Red) EACH 2 3,300.00$                6,600.00$                        2.00              6,600.00$             100% 2.00               6,600.00$             

31 Flowable Fill LS 1 26,910.00$              26,910.00$                     0.46              12,378.60$           46% 0.46               12,378.60$           

32 2" Curb Stop with Auto Flusher and RIPRAP LS 1 6,000.00$                6,000.00$                        -                -$                      0% -$                      

33 Water Meter Pits LS 1 20,303.11$              20,303.11$                     1.00              20,303.11$           100% 1.00               20,303.11$           

34 Concrete Encasement LF 20 60.00$                      1,200.00$                        -                -$                      0% -$                      

Waterline Sub Total 468,061.65$                   264,558.10$         57% 143,437.87$         

Sanitary Sewer Unit Quantity Unit cost Total

35 8" SDR26 PVC granular embedment LF 2,019 44.00$                      88,836.00$                     2,019.00       88,836.00$           100% -$                      

36 STD Manhole 4" DIA, 6' Depth EACH 8 2,000.00$                16,000.00$                     8.00              16,000.00$           100% -$                      

37 Extra Depth 4' DIA Manhole VF 12.46 100.00$                   1,246.00$                        16.05            1,605.00$             129% -$                      

38 Drop Manhole 5' DIA 6' Depth EACH 1 2,970.00$                2,970.00$                        -                -$                      0% -$                      

39 Extra Depth 5' DIA Manhole VF 6.3 110.00$                   693.00$                           6.30              693.00$                100% -$                      

40 6" Service Line EACH 4 500.00$                   2,000.00$                        4.00              2,000.00$             100% -$                      

41 Connect to Existing Manhole EACH 1 500.00$                   500.00$                           1.00              500.00$                100% -$                      

42 Concrete Collars EACH 7 570.00$                   3,990.00$                        7.00              3,990.00$             100% -$                      

43 Flowable Mortar Backfill CY 403 70.00$                      28,210.00$                     560.00          39,200.00$           139% -$                      

44 Seed, Fertilize, Mulch and Erosion Netting LS 1 5,500.00$                5,500.00$                        1.00              5,500.00$             100% -$                      

45 Construction Staking No Bid No Bid No Bid No Bid

46 Rip Rap Erosion Protection LS 1 2,500.00$                2,500.00$                        1.00              2,500.00$             100% -$                      

47 Concrete Encasement LF 45 50.00$                      2,250.00$                        45.00            2,250.00$             100% -$                      

48 Impervious Ditch Check LS 1 750.00$                   750.00$                           1.00              750.00$                100% -$                      

49 Polyurethane Manhole Lining LS 1 7,397.50$                7,397.50$                        1.00              7,397.50$             100% -$                      

Sanitary Sewer Sub Total 162,842.50$                   171,221.50$         105% -$                      



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

Storm Sewer Unit Quantity Unit cost Total

50 15" HDPE LF 38 23.75$                      902.50$                           -$                      0% -$                      

51 15" Reinforced Concrete Pipe LF 79 24.75$                      1,955.25$                        -$                      0% -$                      

52 18" HDPE LF 87 24.00$                      2,088.00$                        -$                      0% -$                      

53 18" Reinforced Concrete Pipe LF 76 25.00$                      1,900.00$                        -$                      0% -$                      

54 24" HDPE LF 706 30.00$                      21,180.00$                     -$                      0% -$                      

55 24" Reinforced Concrete Pipe LF 38 32.00$                      1,216.00$                        -$                      0% -$                      

56 30" HDPE LF 19 39.00$                      741.00$                           -$                      0% -$                      

57 48" Reinforced Concrete Pipe LF 103 105.00$                   10,815.00$                     -$                      0% -$                      

58 15" RCP End Section EACH 1 450.00$                   450.00$                           -$                      0% -$                      

59 30" RCP End Section EACH 1 450.00$                   450.00$                           -$                      0% -$                      

60 48" RCP End Section EACH 2 1,900.00$                3,800.00$                        -$                      0% -$                      

61 5'x4' Curb Inlet EACH 6 2,025.00$                12,150.00$                     -$                      0% -$                      

62 10'x4' Curb Inlet EACH 3 3,252.00$                9,756.00$                        -$                      0% -$                      

63 4'x4' Junction Box EACH 1 2,185.00$                2,185.00$                        -$                      0% -$                      

64 18"NOM DIA Rip Rap SY 84 25.00$                      2,100.00$                        -$                      0% -$                      

65 Flowable fill LS 1 11,000.00$              11,000.00$                     -$                      0% -$                      

Storm Sewer Sub Total 82,688.75$                     -$                      0% -$                      

Parking Lot Lights Unit Quantity Unit cost Total

66 LED ‐ Dual Fixtures LS 1 120,000.00$           120,000.00$                   -$                      0% -$                      

67 Pole Bases LS 1 25,000.00$              25,000.00$                     -$                      0% -$                      

68 Conduit LS 1 40,000.00$              40,000.00$                     0.80              32,000.00$           80% 0.80               32,000.00$           

69 Conduit Westar LS 1 25,000.00$              25,000.00$                     0.50              12,500.00$           50% 0.50               12,500.00$           

70 Conduit for Fiber LF 1 ‐$                          ‐$                                  -$                      0% -$                      

71 Electric Service ‐ labor LS 1 30,000.00$              30,000.00$                     -$                      0% -$                      

Parking Lot Lights Sub Total 240,000.00$                   44,500.00$           19% 44,500.00$           

Landscaping Unit Quantity Unit cost Total

72 Trees EACH 450 425.00$                   191,250.00$                   -$                      0% -$                      

73 Shrubs EACH 710 60.00$                      42,600.00$                     -$                      0% -$                      

74 Site Entry signs LS 1 150,000.00$           150,000.00$                   -$                      0% -$                      

75 Irrigation LS 1 100,000.00$           100,000.00$                   0.50              50,000.00$           50% 0.50               50,000.00$           



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

76 Misc LS 1 100,000.00$           100,000.00$                   -$                      0% -$                      

Landscaping Sub Total 583,850.00$                   50,000.00$           9% 50,000.00$           

Rock Chalk Drive & George Williams Unit Quantity Unit cost Total

77 Unclassified excavation CY 15,934 5.00$                        79,670.00$                     7,967.00       39,835.00$           50% -$                      

78 Compacted fill CY 1,790 1.00$                        1,790.00$                        -$                      0% -$                      

79 Site restoration LS 1 5,000.00$                5,000.00$                        -$                      0% -$                      

80 10" NRDJ Portland cement conc pave SY 9,758 55.00$                      536,690.00$                   -$                      0% -$                      

81 Type CG‐1 Concrete curb & gutter LF 6,257 16.00$                      100,112.00$                   -$                      0% -$                      

82 4" x 5' Concrete sidewalk SY 40 30.00$                      1,200.00$                        -$                      0% -$                      

83 6" x 10' Fiber reinforced conc sdwk SY 4,078 40.00$                      163,120.00$                   -$                      0% -$                      

84 Access ramps EACH 13 1,000.00$                13,000.00$                     -$                      0% -$                      

85 Compaction tests street LS 5 100.00$                   500.00$                           -$                      0% -$                      

86 Construction Staking No Bid No Bid No Bid No Bid

87 Seed, Fertilize & Mulch LS 1 4,000.00$                4,000.00$                        -$                      0% -$                      

88 Clearing, Grubbing & Tree Removal LS 1 1,250.00$                1,250.00$                        1.00              1,250.00$             100% -$                      

89 Treatment of subgrade 12" fly ash & 4"AB3 SY 11,825 9.33$                        110,327.25$                   -$                      0% -$                      

90 Erosion Control LS 1 2,670.00$                2,670.00$                        -$                      0% -$                      

91 Section Corner Monument Box LS 1 1,000.00$                1,000.00$                        -$                      0% -$                      

92 2" Conduit LF 1,701 2.00$                        3,402.00$                        -$                      0% -$                      

93 4" Conduit LF 997 2.00$                        1,994.00$                        -$                      0% -$                      

94 Traffic Control Signage LS 1 500.00$                   500.00$                           -$                      0% -$                      

1,026,225.25$               41,085.00$           4% -$                      

Overflow Parking Lot Unit Quantity Unit cost Total

95 Concrete access ramps SY 464 50.00$                      23,200.00$                     -$                      0% -$                      

96 Lot Grading LS 1 25,000.00$              25,000.00$                     -$                      0% -$                      

97 Temporary Gravel Laydown LS 1 20,000.00$              20,000.00$                     -$                      0% -$                      

Overflow Parking Lot Sub Total 68,200.00$                     -$                      0% -$                      

Parking Lot/ Access Drives Unit Quantity Unit cost Total

98 Concrete parking lot SY 44,356 44.00$                      1,951,664.00$                -$                      0% -$                      

99 CG‐1 curb and gutter LF 15,338 18.00$                      276,084.00$                   -$                      0% -$                      

100 Concrete parking and Bus lane SY 7,337 50.00$                      366,850.00$                   -$                      0% -$                      



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

101 Fire lane / Access roads SY 8,593 44.00$                      378,092.00$                   -$                      0% -$                      

102 Storm Sewer LS 1 157,000.00$           157,000.00$                   0.62              97,340.00$           62% -$                      

103 Trim Subgrade SY 65,393 1.25$                        81,741.25$                     -$                      0% -$                      

104 Treatment of subgrade ‐ 12"Fly ash & 4" AB3 SY 65,425 9.33$                        610,415.25$                   46,887.00     437,455.71$         72% 46,887.00      437,455.71$         

Parking Lot/ Access Drives Sub Total 3,821,846.50$               534,795.71$         14% 437,455.71$         

Rock Chalk Lane and Rock Chalk Parkway Unit Quantity Unit cost Total

105 Unclassified excavation CY 3,017 5.00$                        15,085.00$                     2,262.75       11,313.75$           75% 2,262.75        11,313.75$           

106 Compacted fill CY 2,920 1.00$                        2,920.00$                        2,190.00       2,190.00$             75% 2,190.00        2,190.00$             

107 Site restoration LS 1 5,000.00$                5,000.00$                        -$                      0% -$                      

108 8" NRDJ Portland cement SY 9,524 50.00$                      476,200.00$                   -$                      0% -$                      

109 CG‐1 curb and gutter LF 5,109 16.00$                      81,744.00$                     -$                      0% -$                      

110 6" x 10' Fiber rec path SY 5,163 40.00$                      206,520.00$                   -$                      0% -$                      

111 4" x 5' Sidewalk SY 195 30.00$                      5,850.00$                        -$                      0% -$                      

112 Access ramps EACH 51 1,000.00$                51,000.00$                     -$                      0% -$                      

113 Treatment of subgrade ‐ 12" fly ash & 4"AB3 SY 10,800 9.33$                        100,764.00$                   -$                      0% -$                      

945,083.00$                   13,503.75$           1% 13,503.75$           

Chip and Seal County Road Unit Quantity Unit cost Total

114 Chip and Seal SY 10,000 1.80$                        18,000.00$                     -$                      0% -$                      

Chip and Seal County Road Sub Total 18,000.00$                     -$                      0% -$                      

Rec Center Pad Unit Quantity Unit cost Total

115       Rock Excavation CY 18,000 10.00$                      180,000.00$                   18,000.00     180,000.00$         100% -$                      

116       Dirt Excavation CY 10,000 2.25$                        22,500.00$                     10,000.00     22,500.00$           100% -$                      

117       Compaction CY 8,500 1.10$                        9,350.00$                        8,500.00       9,350.00$             100% -$                      

118       Fly Ash 18" SY 12,000 8.00$                        96,000.00$                     12,000.00     96,000.00$           100% -$                      

119       AB3 Entire building Pad SY 20,100 4.00$                        80,400.00$                     20,100.00     80,400.00$           100% -$                      

120 AB3 Additional depth rock area SY 8,000 5.50$                        44,000.00$                     8,000.00       44,000.00$           100% -$                      

432,250.00$                   432,250.00$         100% -$                      

12,265,168.65$    2,518,617.05$      21% 688,897.33$         GRAND TOTAL



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

General Total  $     118,210.00 5% 2,194,851.00$      
Site Grading Total  $     692,242.99 81% 850,500.00$         

Retention Ponds Total  $     156,250.00 100% 156,250.00$         
Eight Lighted Tennis Courts Total  $                    -   0% 1,214,520.00$      

Waterline Total  $     264,558.10 57% 468,061.65$         
Sanitary Sewer Total  $     171,221.50 105% 162,842.50$         

Storm Sewer Total  $                    -   0% 82,688.75$           
Parking Lot Lights Total  $       44,500.00 19% 240,000.00$         

Landscaping Total  $       50,000.00 9% 583,850.00$         
Rock Chalk Drive and George Williams Way Total  $       41,085.00 4% 1,026,225.25$      

Overflow Parking Lot Total  $                    -   0% 68,200.00$           
Parking Lot/ Access Drives Total  $     534,795.71 14% 3,821,846.50$      

Rock Chalk Lane and Rock Chalk Parkway Total  $       13,503.75 1% 945,083.00$         
Chip and Seal County Road Total  $                    -   0% 18,000.00$           

Rec Center Pad Total  $     432,250.00 100% 432,250.00$         
Grand Total  $  2,518,617.05 21% 12,265,168.65$    

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT
1  4" Conduit LF 10000 #VALUE! 1352 -$                      -$                      

2 3" Conduit for Security Cameras LF 600 #VALUE! 600 -$                      600 -$                      

3 -$                      -$                      -$                      

4 -$                      -$                      -$                      

5 -$                      -$                      -$                      

6 -$                      -$                      -$                      

#VALUE! -$                      -$                      

#VALUE! 2,518,617.05$      688,897.33$         

CHANGE ORDERS:

GRAND TOTAL

CONTRACTED COMPLETED TO DATE Percent 
Complete

COMPLETED THIS PAY PERIOD

CHANGE ORDER TOTAL:



ESTIMATE ON LUMP SUM & GRADING ITEMS

 

ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT UNIT AMOUNT UNIT AMOUNT

ESTIMATE OF WORK COMPLETE
FOR PERIOD: August 2013

CONTRACTED Percent 
Complete

COMPLETED TO DATE

DATE:  August 31, 2013
ESTIMATE No.: 2

PROJECT LOCATION:  Rock Chalk Site Work

COMPLETED THIS PAY PERIOD

AMOUNT OF CURRENT CONTRACT:  12,265,168.65$    
AMOUNT OF ORIGINAL CONTRACT:  12,265,168.65$    

TOTAL WORK COMPLETED TO DATE:  2,518,617.05$      

TOTAL PREVIOUS PAYMENTS:  -$                      

AMOUNT COMPLETED THIS PAY PERIOD:  688,897.33$         



City of Lawrence

September 23, 2013
J021135.11

Test No.
Location

(see attached map)

AB-3

(Crushed Concrete)

Required Thickness = 4.0"

Fly Ash

Required Thickness = 12.0"

1 North lot west 1/3rd, north end 3.75" 10.25"

2 North lot east 1/3rd, south end 3.50" 11.50"

3 North lot middle 1/3rd, center section 3.00" 11.00"

4 Northwest lot middle, center section 3.00" 12.00"

5 South lot east 1/3rd, north end 3.50" 11.50"

6 South lot middle 1/3rd, center section 2.00" 13.00"

7 South lot west 1/3rd, west end 3.00" 12.50"

Rock Chalk Park

Base Rock and Fly Ash Subgrade Thickness Testing

September 20, 2013

©2013 GEOTECHNOLOGY, INC.
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