

No westbound access to and from Plaza 202 for approximately 8 months. Anticipated to begin mid 2008.

Plaza 204 closed to all traffic for approximately 8 months. Anticipated to begin mid 2009

**Plaza 202:
West Lawrence**

**Plaza 204:
East Lawrence**

**North Iowa Bridge
anticipated completion/
re-open June 2008**

**2nd &
Locust**

**2nd and Locust to be bid
February 2008. Anticipated
construction 9 months. One
lane open each way.**

