

Lawrence-Douglas County Metropolitan Planning Organization (L-DC MPO)

Schedule for Appointment of Members, Approval of MPO Re-Designation Agreement, and Setting First Meeting Date

2008

October 11	public comment period ends
October 12 – November 19	MPO partners appoint their representatives and notify MPO staff City of Lawrence and Douglas County approve and sign the agreement
November 20	MPO staff compiles the list of new MPO representatives and sends it to MPO partners MPO staff delivers the agreement to KDOT staff for KDOT Secretary Miller to sign
November 21- 30	KDOT Secretary Miller signs and executes the agreement and the new MPO is formed MPO staff meets with KDOT representative who will serve as the first Chair and sets a first meeting date
December 1	MPO staff sends a welcome packet of information including the 2009 Unified Planning Work Program to new MPO members

2009

January	The new MPO Chair calls the first meeting of the new Lawrence-Douglas County Metropolitan Planning Organization to order
---------	--