

**CITY OF LAWRENCE, KANSAS
DEPARTMENT OF UTILITIES
CONSTRUCTION CONTRACT CHANGE ORDER**

Project Number and Name City Project No. PW09S004
FAIRFIELD EAST LIFT STATION

Change Order No 3 **Date** 03.03.10

Contractor Name & Address King's Construction Co Inc.
P.O. Box 188
Oskaloosa, Ks 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:


Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
1	SAFETY SWITCH - 30 AMP FUSIBLE	EA	\$ 2,900.00	1	\$ 2,900.00
2	SAFETY SWITCH - 60 AMP NON-FUSIBLE	EA	\$ 2,400.00	1	\$ 2,400.00
3	SAFETY SWITCH - 100 AMP NON-FUSIBLE	EA	\$ 3,700.00	1	\$ 3,700.00
4	C-H 7.5 kVA TRANSFORMER	EA	\$ 7,500.00	1	\$ 7,500.00
	1PH 480V-120/240V				

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)

Original Contract Amount	\$ 149,000.00
Net Change by Previous Change Order(s)	\$29,650.00
Net Change by This Change Order	\$16,500.00
New Contract Amount	\$195,150.00

Original Contract Time or Completion Date	
Net Change by Previous Change Order(s)	
Net Change by This Change Order	
New Contract Time or Completion Date	

APPROVED BY: _____	ASSISTANT DIRECTOR OF UTILITIES
APPROVED BY: _____	DIRECTOR OF UTILITIES
APPROVED BY: _____	CITY MANAGER
APPROVED BY:  _____	CONTRACTOR