

**CITY OF LAWRENCE, KANSAS  
DEPARTMENT OF UTILITIES  
CONSTRUCTION CONTRACT CHANGE ORDER**

**Project Number and Name** City Project No. PW0915  
FAIRFIELD EAST STREET, STORM AND WATERLINE

**Change Order No** 3 **Date** 06.22.10

**Contractor Name & Address** King's Construction Co Inc.  
P.O. Box 188  
Oskaloosa, Ks 66066

The following changes are being made to the referenced construction contract: that are not included in the original unit price bid items:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
CO 3	2 1/2" CALIPER TREES	EA	\$ 400.00	10	\$ 4,000.00
					\$ -

Changes to original unit price bid items are as follows:

Item No.	Description	Units	Unit Cost	Quantity (+/-)	Net Change in Contract Price (\$)
					\$ -
					\$ -
					\$ -

Original Contract Amount	\$ 1,286,904.30
Net Change by Previous Change Order(s)	\$9,301.39
Net Change by This Change Order	\$4,000.00
New Contract Amount	\$1,300,205.69

Original Contract Time or Completion Date	
Net Change by Previous Change Order(s)	
Net Change by This Change Order	
New Contract Time or Completion Date	

APPROVED BY: \_\_\_\_\_ CITY MANAGER  
APPROVED BY: \_\_\_\_\_ CONTRACTOR

