




2014 & 2015* PUBLIC WORKS/UTILITIES CONSTRUCTION PROJECTS



2014

- 1) 23RD AND IOWA RECONSTRUCTION
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION MAY 2014- NOVEMBER 2014
- 2) 6TH AND IOWA RECONSTRUCTION
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION MAY 2014- SEPTEMBER 2014
- 3) WAKARUSA RECONSTRUCTION
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CLOSURES TO INVERNESS &
LEGENDS AT WAKARUSA
CONSTRUCTION JULY 2014- NOVEMBER 2014
- 4) BOB BILLINGS RECONSTRUCTION
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION AUGUST 2014- OCTOBER 2014
- 5) 6TH STREET MICROSURFACING
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION JULY 2014- AUGUST 2014
- 6) 2014 MILL & OVERLAY
OPEN TO THRU TRAFFIC
TEMPORARY CLOSURES DURING OVERLAY
CONSTRUCTION MAY 2014- SEPTEMBER 2014
- 7) MICHIGAN MICROSURFACE
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION AUGUST 2014
- 8) 9TH STREET GEOMETRIC IMPROVEMENTS
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION JULY 2014- AUGUST 2014

 2014
 2015



2014-2015

- 9) 31ST STREET RECONSTRUCTION
CLOSED
CONSTRUCTION JUNE 2014- SUMMER 2015
- 10) MISSISSIPPI WATERMAIN REPLACEMENT
INTERMITTENT BLOCK CLOSURES
CONSTRUCTION JUNE 2014- FEBRUARY 2015
- 11) LAWRENCE AVE WATERMAIN REPLACEMENT
INTERMITTENT LANE CLOSURES
CONSTRUCTION JULY 2014- MARCH 2015
- 12) BOB BILLINGS PARKWAY WATERMAIN REPLACEMENT
WESTBOUND OUTSIDE LANE CLOSED
CONSTRUCTION SEPTEMBER 2014- APRIL 2015
- 13) ARKANSAS WATERMAIN REPLACEMENT
INTERMITTENT NORTHBOUND LANE CLOSURES
CONSTRUCTION OCTOBER 2014- JANUARY 2015

2015*

- 14) BOB BILLINGS PARKWAY RECONSTRUCTION
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION SUMMER 2015- FALL 2015
- 15) IOWA STREET MILL AND OVERLAY
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION SUMMER 2015
- 16) 2015 MILL AND OVERLAY
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION SUMMER 2015- FALL 2015
- 17) BOB BILLINGS PARKWAY & GEORGE WILLIAMS WAY
TRAFFIC SIGNAL & GEOMETRIC IMPROVEMENTS
OPEN TO THRU TRAFFIC WITH LANE CLOSURES
CONSTRUCTION SUMMER 2015
- 18) 15TH STREET RECONSTRUCTION ENGLE TO BURDICK
CLOSED
CONSTRUCTION SUMMER 2015
- 19) 8TH STREET WATERMAIN REPLACEMENT
POSSIBLE LANE RESTRICTIONS
CONSTRUCTION FEBRUARY 2015- JUNE 2015
- 20) OREAD WATER TANK REPLACEMENT
LOUISIANA AND OREAD IMPACTED
CONSTRUCTION LATE 2015- 2017

*2015 PROJECTS SHOWN ARE FOR PLANING PURPOSES ONLY