



O: 573.445.8331
F: 573.445.0266

2602 NORTH STADIUM BLVD.
COLUMBIA, MO 65202

WWW.EMERYSAPP.COM

July 21, 2014

Mr. Jerod Kelley
Kansas Department of Transportation
Lawrence Construction Office
1462 US-40 Hwy
Lawrence, KS 66044

**RE: RFC # 024 – Misc. Materials Credit – 24” Sanitary Contract 2
South Lawrence Trafficway
Job K-8392-04**

Mr. Kelley:

As requested by the City of Lawrence Utilities Department ESS’s pipe supplier has refunded the cost of nineteen joints of 24” heavy wall PVC sanitary pipe. While all pipe supplied to this project meets the specifications as laid in the City of Lawrence Technical Specifications for sanitary sewer 18” and larger, pipe was supplied from two different production facilities where the transition from bell to pipe was different. Approximately 19 joints were installed from stations 44+53 to 47+19 before the difference in materials was noted. Although the functionality of the material is not in question, it is understood the City of Lawrence Utility department prefers uniformity within their facilities; as such a credit is being issued for the value of the pipe. No other credits or reductions in payment are being offered as the material was installed to line and grade per the contract documents. Please issue a change order in the amount of -\$11,158.70.

Description	Unit Price	Quantity	Extension
24” x 14’ HW PVC	\$41.95	-266	-\$11,158.70
		Total	-\$11,158.70

Sincerely,

Tyler Myers
Project Manager