



# Rapid Inflow and Infiltration Reduction Program Phasing



## PHASE 5

### Completed

- Smoke Testing (2016)

### Scheduled

- Private Property Investigations & Repairs (2017)
- Public Sector Investigations (2017)

## PHASE 6

### Scheduled

- Smoke Testing (2017)

### Planned

- Private Property Investigations & Repairs (2018)
- Public Sector Investigations (2018)

## PHASE 1

### Completed

- Smoke Testing (2013)
- Public Sewer Investigation (2013-14)
- Private Property Investigations & Repairs (2014)
- Public Sewer and Manhole Repairs (2015)

## PHASE 4

### Completed

- Smoke Testing (2015)

### Ongoing

- Public Sewer Investigation (2016-17)
- Private Property Investigations & Repairs (2016-17)

### Planned

- Public Sewer and Manhole Repairs (2018)

## PHASE 3

### Completed

- Smoke Testing (2015)
- Public Sewer Investigation (2015-16)
- Private Property Investigations & Repairs (2016)

### Scheduled

- Public Sewer and Manhole Repairs (2017)

## PHASE 2

### Completed

- Smoke Testing (2014)
- Public Sewer Investigation (2015)
- Private Property Investigations & Repairs (2015)
- Public Sewer Repairs (2016)

### Scheduled

- Manhole Repairs (2017)

## Rapid I/I Reduction Phases

- Future
- Phase 1
- Phase 2
- Phase 3
- Phase 4
- Phase 5
- Phase 6

### Notes:

- (1) Phased work items and years are based when an area was targeted for that particular task. Smaller scale program investigations and repairs are completed throughout the City on an ongoing basis as issues are identified.
- (2) Scheduled tasks shown in red are included in the scope of Supplemental Agreement No. 4.



0 0.25 0.5 1 Miles