

CITY OF LAWRENCE, KANSAS

**PRE-CONSTRUCTION ASSESSMENT PROCEEDINGS –
QUEENS ROAD AND SIGNAL IMPROVEMENTS**

TIME SCHEDULE

<u>DATE</u>	<u>ACTION OR EVENT</u>
October 25, 2018	Certification of Statement of Final Costs and Proposed Assessment Rolls
October 25, 2018	Preparation of Assessment Proceedings
November 6, 2018	Governing Body Meeting Approve Statement of Final Costs, Assessment Roll and Notices of Public Hearing; Establish Date for Public Hearing; First Reading of Assessment Ordinance
November 12, 2018	Publish Notice of Public Hearing in the Lawrence Journal-World; Mail Notice of Public Hearing and Statement of Costs Proposed to be Assessed [10 days prior to December 4, 2018]
December 4, 2018	Governing Body Meeting Conduct Public Hearing; Pass Assessment Ordinance
December 11, 2018	Publish Assessment Ordinance or Summary in the Lawrence Journal-World; Mail Notice of Assessment
January 11, 2018	30 day Non-litigation Period After December 11, 2018 publication of Assessment Ordinance
January 12, 2018	Construction can begin