	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	ONS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
	GOAL: CREATE A CONSISTENT IDENTITY FOR LAWI	RENCE PARKS THAT IS RE	COGNIZABLE TO THE PUE	BLIC AT LARGE			
R83	Develop a Parks Signage Master Plan to enhance wayfinding, identification, and information signage throughout the Parks System.	PRAC Staff, MSO Staff	~\$12,000 / Entry Sign ~\$2,500 / Park Sign Medium Return	1		Creation and implementation of a signage master plan	
R84	Create a Site Furnishing Standard guideline for the parks system. Site furnishings should include, but not be limited to: lighting, benches, trash receptacles, recycle receptacles, pet waste stations, pet water fountains, drinking fountains, etc.	PRAC Staff and MSO Staff	~\$5,000 High Return	1		Creation of Furniture Guidelines	
R85	Establish guidelines for future shelter improvements that incorporate custom, iconic, and durable elements to create an identity for Lawrence's parks.	PRAC Staff and MSO Staff	-\$7,500 High Return	2	A A	Guidelines Document	
	GOAL: ENHANCE CONNECTIVITY TO PARKS AND NE	EIGHBORING TRAIL NETW	ORKS.				
R86	Adopt trails master plan that addresses connectivity and accessibility throughout the City of Lawrence and to adjacent trail networks. Identify additional sidewalks needed throughout the city to connect underserved or inaccessible areas.	PRAC Staff and MSO Staff	-\$25,000 Medium Return		Ing	Master Plan Document	
	GOAL: EXPAND AND IMPROVE PARK FACILITIES			2			
R87	Further study and analyze the development and maintenance of a dog park.	PRAC Staff	Low Cost, Low Return	1		Internal Review	
R88	Integrate elements such as environmental art, environmental learning stations, and nature play into different programs and / or park locations.	PRAC Staff	~\$18,000 (Planning) High Return	3		Final Installations as opportunities are investigated	
R89	Provide guidance, in connection with the Communities for All Ages Checklist to maximize the physical accessibility of public spaces for all levels of ability and age.	P&R Staff and MSO Staff	Low Cost, High Return	1		Accessible public spaces	
R90	BROKEN ARROW PARK						
A90.1	Remove and replace playground in the south end of the park	PRAC Staff	Low Cost, High Return	1	Short-term (1-3 Years)		
A90.2	Remove and replace old shelters in south end of the park	P&R Staff	Medium Cost, Medium Return	3	Short-term (1-3 Years)		
A90.3	Ball Field Improvements: - Fences, Lights	PRAC Staff	Low Cost, Medium Impact	3	Short-term (1-3 Years)		
A90.4	Repair pavement within the park	PRAC Staff	~\$37.50/LF (6' wide) High Return	2	Mid-term (3-5 Years)		
A90.5	New fenced dog park	PRAC Staff	Medium Cost, Medium Return	2	Long-term (6-10 Years)		
A90.6	New restroom for the south end of the park	PRAC Staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)		
A90.7	Building and Horseshoe updates: Pathways + Connections	PRAC Staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)		

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	ONS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
R91	BROOK CREEK PARK			1			L
A91.1	Improve nature trail	PRAC Staff		3	Mid-term (3-5 Years)	Installation of improvements	
A91.2	Remove park restroom	PRAC Staff		3	Long-term (6-10 Years)		
A91.3	Remove and replace playground	PRAC Staff	~\$175,000 - 225,000 High Return	2	Long-term (6-10 Years)		
R92	BUFORD M. WATSON, JR. PARK						
A92.1	Replace playground surfacing	PRAC staff	Low Cost, Medium Impact	1	Short-term (1-3 Years)		
A92.2	New park restroom installation with renovation project for the Lawrence Aquatic Center	PRAC staff		3	Short-term (1-3 Years)		
A92.3	Renovate existing shelter	PRAC staff	Low Cost, Medium Impact	3	Mio - m (3-5 Years)		
A92.4	Replace and expand existing site furnishings	PRAC staff	Low Cost, High Return	3	Mid-term (3-5 Years)		
A92.5	Relocate of basketball court	PRAC staff	Medium Cost, Medium Return	9	Mid-term (3-5 Years)		
A92.6	Improve sidewalks and walking trail conditions within the park	PRAC staff and MSO Staff	Medium Cost, Mediu n Return	1	Mid-term (3-5 Years)		
A92.7	Paint historic train	PRAC staff	N	2	Mid-term (3-5 Years)		
A92.8	In accordance with Public Art Plan, allocate funding for maintenance and repair of art in the park	PRAC staff		2	Mid-term (3-5 Years)		
R93	BURCHAM PARK						
A93.1	Repair pavement within the park	PRAC staff and MSO Staff	~\$37.50/LF (6' wide) High Return	2	Short-term (1-3 Years)		
A93.2	Add playground equipment to the existing playground facility, and maintain playground surfacing	PRAC staff	~\$100,000 - 225,000 High Return	3	Long-term (6-10 Years)	Installation of improvements	
R94	BURROUGHS CREEK TRAIL & LINEAR PARK						
A94.1	Improve trail / sidewalk conditions within the park	PRAC staff and MSO Staff	Medium Cost, Medium Return	1	Short-term (1-3 Years)	Installation of improvements	
A94.2	Add park identification sign	PRAC staff		1	Short-term (1-3 Years)		
A94.3	Add benches along trails	PRAC staff	Low Cost, High Return	2	Short-term (1-3 Years)		
A94.4	Repair rubberized surfacing at play features	PRAC staff	Medium Cost, Medium Return	1	Short-term (1-3 Years)		
A94.5	Add Shade structures over playground and splash pad	PRAC staff	75,000	3	Long-term (6-10 Years)		

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS					
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan			
A94.6	Repairs to splash pad	PRAC staff		3	Long-term (6-10 Years)					
R95	5 CARNEGIE BUILDING									
A95.1	Move historic display out of west gallery to provided added rental space	PRAC staff		1	Short-term (1-3 Years)					
A95.2	Replace wood floors in historic gallery rooms	PRAC staff	\$ 30,000	1	Short-term (1-3 Years)					
A95.3	Improve lighting in stairwell	PRAC staff		1	Short-term (1-3 Years)					
A95.4	Upgrade kitchen amenities for improved event catering	PRAC staff	\$ 10,000	2	Mid-term (3-5 Years)					
A95.5	Replace window shade in main room	PRAC staff		2	Mid-term (3-5 Years)					
A95.6	Tuck-point exterior brick on historic portion of the building	PRAC staff and MSO Staff	\$ 95,000	2	Long-term (6-10 Years)					
R96	CENTENNIAL PARK				$\wedge$					
A96.1	Stair and accessibility updates for site circulation	PRAC staff	Variable Costs, Medium Return	1	Short-term (1-3 Years)	Installation of improvements				
A96.2	General gazebo / shelter maintenance	PRAC staff	1&2: ~\$10,000 - 12,000 3: Cost Varies High Return		Short-term (1-3 Years)					
A96.3	Address erosion issues in park	PRAC staff		2	Short-term (1-3 Years)					
A96.4	Enclose East Shelter for year round use	PRAC staff	\$ 15,000	2	Long-term (6-10 Years)					
A96.5	Install pump track on the west side of the park	PRAC staff	\$ 250,000	3	Long-term (6-10 Years)					
R97	CHAPARRAL PARK									
A97.1	Add benches to the site	PRAC staff	Low Cost, Medium Impact	1	Short-term (1-3 Years)	Installation of improvements				
A97.2	Improve accessibility connection within and around the site	PRAC staff	Low Cost, High Return	1	Short-term (1-3 Years)					
A97.3	Improve playground equipment, and maintain playground surfacing	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)					
R98	CHIEF JIM MCSWAIN PARK									
A98.1	Improve accessibility connection within and around the site	PRAC staff	Low Cost, High Return	2	Short-term (1-3 Years)					
A98.2	Replace playground equipment, include playground and court surfacing	PRAC staff	\$ 150,000	2	Short-term (1-3 Years)					

04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS									
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan		
A98.3	Improve site vegetation with planting plan	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)				
A98.4	Add parking signage	PRAC staff	~\$2,500 - 3,000 Medium Return	3	Long-term (6-10 Years)				
R99	CLINTON LAKE OUTLET PARK								
A99.1	Parking lot and road resurfacing	PRAC staff and MSO Staff	Low Cost, Medium Impact	1	Short-term (1-3 Years)	Installation of improvements			
A99.2	Shelter replacements	PRAC staff	\$ 125,000	1	Mid-term (3-5 Years)				
A99.3	Improve accessibility connections within and around the site	PRAC staff	Medium Cost, Medium Return	2	Mid-term (3-5 Years)				
A99.4	Replace playground equipment, include playground and surfacing	PRAC staff	\$ 13	8	Long-term (6-10 Years)				
R100	CLINTON LAKE REGIONAL PARK (LEASED PROPER	RTY)	<u> </u>	<b>)</b>					
A100.1	Add lighted sand volleyball courts near adult softball complex	PRAC staff	\$ 35,000	1	Short-term (1-3 Years)	Installation of improvements			
A100.2	Add lighted pickleball complex by adult softball complex	PRAC staff	1,300,000	1	Mid-term (3-5 Years)				
A100.3	Restrooms (2) and dog wash facility at mutt run dog park	PRAC staff	\$ 200,000	1	Mid-term (3-5 Years)				
A100.4	Replace dog park shelter	PRAC staff	Variable Costs, Medium Return	2	Mid-term (3-5 Years)				
A100.5	Install paved bike paths	PRAC staff and MSO Staff	Medium Cost, Medium Return	2	Long-term (6-10 Years)				
A100.6	Pavement upgrades and additions	PRAC staff and MSO Staff	Variable Costs, Medium Return	2	Long-term (6-10 Years)				
A100.7	Sesquicentennial Point - Large outdoor performance and event venue	PRAC staff	\$ 2,500,000		Long-term (6-10 Years)				
A100.8	Install large year round shelter with parking (200-250 person)	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)				
A100.9	Construct family fun park ( mini golf, bating cages, go carts, zip lines)	PRAC staff	???	3	Long-term (6-10 Years)				
R101	CLINTON LAKE SOFTBALL COMPLEX								
A101.1	Replace sidewalk and upgrade parking lots	PRAC staff and MSO Staff		1	Short-term (1-3 Years)				
A101.2	Irrigation upgraded on fields	PRAC staff	\$ 75,000	1	Short-term (1-3 Years)				
A101.3	Add parking for complex	PRAC staff	\$ 150,000	2	Mid-term (3-5 Years)				
A101.4	Landscape and tree replacements in the complex and parking lots	PRAC staff		1	Mid-term (3-5 Years)				

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS				
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Pla	an	
A101.5	Install artificial turf infields on all diamonds	PRAC staff	\$ 750,000	3	Mid-term (3-5 Years)				
R102	CLINTON PARK								
A102.1	Playground replacement with surfacing	PRAC staff	\$ 125,000	1	2024	Installation of improvements			
A102.2	Restroom repair	PRAC staff	Low Cost, Medium Impact	1	2024				
A102.3	Maintenance on bridge	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)				
A102.4	Masonry restoration/repairs of historic wall	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)				
R103	COMMUNITY BUILDING								
A103.1	Improve building security / ADA access by moving elevator and/or staff control desk to one locations	PRAC staff and MSO Staff	\$ 1,200,000	1	Short-term (1-3 Years)				
A103.2	Tuck pointing the exterior of the building	PRAC staff and MSO Staff		3	Mir -term (3-5 Years)				
R104	104 CONRAD & VIOLA MCGREW NATURE PRESERVE								
A104.1	Erosion control near trail and bridges	PRAC staff	Variable Costs, Medium Return	2	Mid-term (3-5 Years)				
A104.2	Additional seating	PRAC staff	Variable Costs, Medium Retwr.	2	Mid-term (3-5 Years)				
A104.3	Bridge and trail improvements	PRAC staff and MSO Staff	No	3	Long-term (6-10 Years)				
R105	CONSTANT PARK								
A105.1	Parking lot pavement repair	PRAC staff and MSO Staff	Low Cost, Medium Impact	1	2024	Installation of improvements			
A105.2	Signage maintenance	PRAC staff	Low Cost, High Return	2	2024				
A105.3	Replace benches	PRAC staff	Medium Cost, Medium Return	2	2024				
A105.4	Improve trail connections in NW corner of site to eliminate at-grade crossing of railroad	PRAC staff		1	Short-term (1-3 Years)				
R106	"DAD" PERRY PARK								
A106.1	Replace grills	PRAC staff	Medium Cost, Medium Return	2	2024				
A106.2	Replace Park Restrooms (2)	PRAC staff	\$ 200,000	2	Short-term (1-3 Years)				

NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Pl
A106.3	Replace north playground and surfacing.	PRAC staff	\$ 125,000	1	Short-term (1-3 Years)		
A106.4	Replace west playground and surfacing	PRAC staff	\$ 125,000	2	Long-term (6-10 Years)		
A106.5	Enclose north Shelter for year round use	PRAC staff	Low Cost, High Return	3	Long-term (6-10 Years)		
A106.6	New Trail and connections; + volleyball court edging	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)		
R107	DEERFIELD PARK						
A107.1	Replace swings on playground	PRAC staff	Medium Cost, Medium Return	1	2024	Installation of improvements	
A107.2	Skate park grading and drainage	PRAC staff	Low Cost, High Return	1	2024		_
A107.3	Replace benches	PRAC staff	Medium Cost, Medium Return	2	3024		
A107.4	Replace Park Shelter	PRAC staff	\$ 70,000	3	Short-term (1-3 Years)		
A107.5	Improve fencing and infield on baseball practice field	PRAC staff	Medium Cost, Medium Return	3	Short-term (1-3 Years)		
A107.6	Walking trail improvements	PRAC staff	, ji	3	Long-term (6-10 Years)		
R108	DEVICTOR PARK		No				
A108.1	New playground surfacing	PRAC staff	\$ 50,000	2	2024	Installation of improvements	
A108.2	Additional benches	PRAC staff	Medium Cost, Medium Return	2	2024		
A108.3	Add Nature Trails	PRAC staff	Low Cost, High Return	2	Long-term (6-10 Years)		
A108.4	Add paved trail to east side of park	PRAC staff and MSO Staff	\$ 300,000	3	Long-term (6-10 Years)		
R109	DOWNTOWN LAWRENCE						
A109.1	Continue tree grate installiton program as trees need to be replaced ( 10-15 per year)	PRAC staff		1	Short-term (1-3 Years)		
A109.2	Sidewalk improvement around parking lots	PRAC staff and MSO Staff	\$ 300,000	2	Mid-term (3-5 Years)		
A109.3	Replace planters along Mass Street	PRAC staff and MSO Staff	\$ 300,000	2	Mid-term (3-5 Years)		
A109.4	Identify and develop Downtown event space	PRAC staff and MSO Staff	\$ 800,000	2	Long-term (6-10 Years)		

04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS											
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan				
A109.5	Identify and develop space for Farmers Market	PRAC staff and MSO Staff	\$ 1,200,000	2	Long-term (6-10 Years)						
R110	R110 EAGLE BEND GOLF COURSE										
A110.1	Drainage / irrigation improvements	PRAC staff	~\$100,000 - 225,000 High Return	1	2024	Installation of improvements					
A110.2	Switch irrigation water supply to raw water to reduce reliance on city water (lower operational costs)	PRAC staff and MSO Staff	\$ 1,800,000	1	Short-term (1-3 Years)						
A110.3	Dredge irrigation pond on hole #3	PRAC staff	\$ 100,000	2	Short-term (1-3 Years)						
	Install new siltation pond to filter irrigation water on hole #4	PRAC staff	\$ 90,000	1	Short-term (1-3 Years)						
A110.5	Regrade driving range and range tees	PRAC staff	\$ 350,000	2	Short-term (1-3 Years)						
A110.6	Remodel concessions building to allow for full service concessions operations	PRAC staff	\$ 150,000	2	Short-term (1-3 Years)						
A110.7	Equipment storage expansion at maintenance facility	PRAC staff	~\$100,000 - 225,0′ 0 r.'yh Return	2	Long-term (6-10 Years)						
A110.8	Add heated restrooms out on the golf course	PRAC staff	\$ 175,000	2	Long-term (6-10 Years)						
A110.9	Construct short game practice area south of the parking lot -3 hole practice area	PRAC staff	\$ 300,000	2	Long-term (6-10 Years)						
A110.10	Irrigation improvements - system wide	PRAC staff	\$ 2,000,000	2	Long-term (6-10 Years)						
A110.11	Construct an additional 9 golf holes to the south of the existing golf course	PRAC staff and MSO Staff	\$ 4,500,000	3	Long-term (6-10 Years)						
R111	EAST LAWRENCE RECREATION CENTER										
A111.1	Playground improvements	PRAC staff	~\$10,000 - 75,000 High Return	1	Short-term (1-3 Years)	Installation of improvements					
A111.2	Enhance landscape & improve turf	PRAC staff	Variable Costs, Medium Return	2	Short-term (1-3 Years)						
A111.3	Expand and renovate building	PRAC staff	\$ 660,000	3	4-6 years						
R112	EDGEWOOD PARK	·		J							
A112.1	Skate park maintenance	PRAC staff	Low Cost, High Return	2	2024	Installation of improvements					
A112.2	Baseball practice field improvements	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)						
A112.3	New pedestrian connections	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)						

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS						
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan				
A112.4	Install new park restroom near skatepark	PRAC staff	\$ 125,000	3	Long-term (6-10 Years)						
R113	EISENHOWER RD PARK										
A113.1	Install park identification signage	PRAC staff		1	2024						
A113.2	Playground add with surfacing installation per park master plan	P&R Staff	\$ 125,000	1	Short-term (1-3 Years)						
A113.3	Tree planting in park	PRAC staff		1	Short-term (1-3 Years)						
A113.4	Splashpad installation, per park master plan	PRAC staff and MSO Staff	\$ 700,000	2	Mid-term (3-5 Years)						
A113.5	Restroom installation per park masterplan	PRAC staff and MSO Staff	\$ 125,000	2	Long-term (6-10 Years)						
A113.6	Shelter and parking installation per park master plan	PRAC staff and MSO Staff	\$ 250,000	3	Long-term (6-10 Years)						
R114	GREEN MEADOWS PARK										
A114.1	Playground surfacing improvements	PRAC staff	\$ 50,000	2	Mid-term (3-5 Years)						
A114.2	Install pond as shown in park master plan	PRAC staff	2	3	Long-term (6-10 Years)						
R115	GROVER BARN										
A115.1	Convert historic property to cultural arts facility	PRAC staff and MSO Staff	???	3	Mid-term (3-5 Years)						
R116	HAND PARK			·							
A116.1	New playground surfacing	PRAC staff	Low Cost, High Return	3	Long-term (6-10 Years)	Installation of improvements					
A116.3	Accessible playground elements	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)						
R117	HEATHERWOOD TRAIL PARK AREA										
A117.1	Add benches	PRAC staff	Medium Cost, Medium Return	3	Short-term (1-3 Years)						
A117.2	Trail and Bridge improvements	PRAC staff		2	Long-term (6-10 Years)						
R118	HOBBS PARK			·							
A118.1	New playground and surfacing	PRAC staff	Low Cost, High Return	2	Long-term (6-10 Years)						

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
A118.2	Fencing updates	PRAC staff	Variable Costs, Medium Return	2	Short-term (1-3 Years)		
A118.3	Stadium seating updates add ADA seating area	PRAC staff and MSO Staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)		
A118.4	Pavement replacement at stadium	PRAC staff and MSO Staff	Medium Cost, Medium Return	2	Long-term (6-10 Years)		
R119	HOLCOM PARK						
A119.1	Playground surfacing improvements	PRAC staff	Medium Cost, Medium Return	1	Short-term (1-3 Years)	Installation of improvements	
A119.2	Parking lot and road repairs	PRAC staff and MSO Staff	Low Cost, High Return	2	Short-term (1-3 Years)		
A119.3	Replace park restroom	PRAC staff	\$ 125,000	3	Mid-term (3-5 Years)		
A119.4	Skate park grading and drainage	PRAC staff	Medium Cost, Medium Return	1	Mid-term (3-5 Years)		
A119.5	Add Splash Pad	PRAC staff	\$ 700,000	3	Long-term (6-10 Years)		
A119.6	Shelter improvements	PRAC staff	Medium Cost. M <sup>^</sup> Jiu. Return	3	Long-term (6-10 Years)		
A119.7	Court resurfacing and fence improvements	PRAC staff	Nor	2	Long-term (6-10 Years)		
120	HOLCOM PARK RECREATION CENTER						
A120.1	Building renovation and expansion	PRAC staff and MSO Staff	\$ 800,000	2	Mid-term (3-5 Years)	Installation of improvements	
R121	HOLCOM SPORTS COMPLEX						
A121.1	Pavement and sidewalk improvements inside the complex	PRAC staff and MSO Staff		1	2024		
A121.2	Install artificial turf on baseball infields	PRAC staff	\$ 800,000	3	Mid-term (3-5 Years)		
A121.3	Bleacher replacement in Ice field	PRAC staff	\$ 150,000	2	Long-term (6-10 Years)		
R122	LAWRENCE INDOOR AQUATICS						
A122.1	Locker room renovations	PRAC staff		1	Mid-term (3-5 Years)	Installation of improvements	
A122.2	Paint Pools	PRAC staff	\$180,000-\$200,0000	1	Short-term (1-3 Years)		
A122.3	Replacements for chairs, timing and touch pads, and grates	PRAC staff	Variable Costs, Medium Return	2	2024		
A122.4	Roof replacement in problem areas	PRAC staff		2	Mid-term (3-5 Years)		

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
A122.5	Replace diving boards	PRAC staff		2	Mid-term (3-5 Years)		
A122.6	Replace pool boiler components	PRAC staff		1	Mid-term (3-5 Years)		
	Pool equipment replacement in mechanical room ( pumps, values, UV Systems, chlorinators, sensors, piping )	PRAC staff		1	Mid-term (3-5 Years)		
A122.8	Replace water feature pumps for leisure pool	PRAC staff		1	Mid-term (3-5 Years)		
A122.9	Building addition to provide event space for swim meets	PRAC staff	\$990,000-\$1,200,000	3	Mid-term (3-5 Years)		
A122.10	Replace HVAC unit components	PRAC staff		1	or J-term (6-10 Years)		
A122.11	Pool slide refresh	PRAC staff		2	Long-term (6-10 Years)		
A122.12	Replace tankless water heaters for facility	PRAC staff		01	Long-term (6-10 Years)		
R123	JAPANESE FRIENDSHIP GARDEN		<u> </u>				
A123.1	Repair and maintain sculptures	PRAC staff	Variable Scots, Medic mi Persirm	1	2024	Installation of improvements	
A123.2	Continued maintenance and plantings	PRAC staff	Val. Je Costs, Medium Return	1	Mid-term (3-5 Years)		
R124	JOHN TAYLOR PARK						
A124.1	Improve sidewalk connections to amenities in the park	PRAC staff	Low Cost, Medium Impact	2	Short-term (1-3 Years)	Installation of improvements	
A124.2	Parking lot resurfacing	PRAC staff and MSO Staff	Low Cost, High Return	2	Short-term (1-3 Years)		
A124.3	Court resurfacing	PRAC staff	Medium Cost, Medium Return	3	Short-term (1-3 Years)		
R125	KANZA SOUTHWIND PARK						
A125.1	Add soft nature trails	PRAC staff	Variable Costs, Medium Return	3	Short-term (1-3 Years)	Installation of improvements	
A125.2	Add interpretative signage	PRAC staff	~\$2,500 - 15,000 Medium Return	3	Short-term (1-3 Years)		
A125.3	Add seating	PRAC staff	Variable Costs, Medium Return	3	Short-term (1-3 Years)		
A125.4	Grading at entry gates	PRAC staff	Variable Costs, Medium Return	3	Short-term (1-3 Years)		
R126	LAWRENCE LOOP TRAIL						
A126.1	Complete section of trail 8th street to 7th street	PRAC staff and MSO Staff	\$ 230,000	1	2024		
A126.2	Complete section of trail from Michigan to Sandra Shaw Park	PRAC staff and MSO Staff	\$ 900,000	1	Short-term (1-3 Years)		

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
A126.3	Complete section of trial from 7th street to Constant Park	PRAC staff and MSO Staff	\$ 2,500,000	1	Short-term (1-3 Years)		
A126.4	Install a grade separated crossing ( bridge) over lowa Street	PRAC staff and MSO Staff	\$ 2,500,000	2	Mid-Term (4-5 Years)		
A126.5	Complete section of trail from Queens Road to Kasold RD	PRAC staff and MSO Staff	\$ 3,000,000	3	Mid-Term (4-5 Years)		
A126.6	Make repairs to older sections of trail	PRAC staff and MSO Staff		3	Long-term (6-10 Years)		
A126.7	In accordance with Public Art Plan, develop annual program to add sculpture/artwork to the Lawrence Loop	PRAC staff		3	Lr vq-term (6-10 Years)		
R127	LAWRENCE NATURE PARK						
A127.1	Seating upgrades	PRAC staff	Medium Cost, Medium Return		Short-term (1-3 Years)		
A127.2	Better park access and trail smoothing	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)		
R128	LIBRARY PLAZA PARK AREA						
A128.1	Expand existing site furnishings	P&R Staff	Low st, High Return	3	2024	Installation of improvements	
A128.2	Develop site as Downtown event space	PRAC staff	\$ 800,000	3	Mid-Term (4-5 Years)		
A128.3	Install shade structures and pave the upper level of the plaza for expanded rental opportunities	PRAC staff	\$ 300,000	2	Mid-Term (4-5 Years)		
R129	LUDLAM PARK						
A129.1	Add playground surfacing	PRAC staff	~\$10,000 - 75,000 High Return	2	2024	Installation of improvements	
R130	LYONS PARK						
A130.1	Replace park picnic shelter	PRAC staff	\$ 150,000	1	2024		
A130.2	Improve sidewalks to connect parking to amenities	PRAC staff	Medium Cost, Medium Return	1	2024		
A130.3	Fencing updates	PRAC staff	Variable Costs, Medium Return	2	Mid-Term (4-5 Years)		
A130.4	Replace park restroom	PRAC staff	\$ 125,000	2	Mid-Term (4-5 Years)		
A130.5	Repairs to splash pad	PRAC staff		3	Long-term (6-10 Years)		
A130.6	Pavement repair/re-surfacing	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)		

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
R131	MAPLE GROVE CEMETERY			<u> </u>			
A131.1	Roadway Improvements	PRAC staff and MSO Staff	\$ 150,000	2	Short-term (1-3 Years)		
A131.2	Plant trees / enhance landscape	PRAC staff	Medium Cost, Medium Return	1	Short-term (1-3 Years)		
R132	MAINTENANCE SHOP FACILITEIS				A		
A132.1	Interior upgrade to install an additional restroom - landscape shop	PRAC staff		1	2024		
A132.2	Interior upgrade to install an additional restroom - District #1 Shop	PRAC staff		2	Short-term (1-3 Years)		
A132.3	Exterior door and window replacements - District #1 Shop	PRAC staff		2	Mid-Term (4-5 Years)		
A132.4	Exterior door and window replacements - District #2 Shop	PRAC staff		2	Mid-Term (4-5 Years)		
A132.5	Exterior tuck-point brick - District #2 Shop	PRAC staff		2	Mid-Term (4-5 Years)		
A132.6	Exterior door and window replacements & painting - Landscape Shop	PRAC staff	4	3	Mid-Term (4-5 Years)		
A132.7	Exterior doors and window replacements - Forestry Shop	PRAC staff		3	Mid-Term (4-5 Years)		
A132.8	Parking lot improvements Landscape Shop	PRAC staff and MSO Staff		3	Long-term (6-10 Years)		
A132.9	Building addition - District #1 Shop	PRAC staff and MSO Staff	\$ 150,000	3	Long-term (6-10 Years)		
A132.10	Building addition - District #1 Shop	PRAC staff and MSO Staff	\$ 150,000	3	Long-term (6-10 Years)		
A132.11	Relocate Landscape Shop out of the flood plain	PRAC staff and MSO Staff		3	Long-term (6-10 Years)		
R133	MARTIN PARK						
A133.1	Possible route for NW section of Lawrence Loop	PRAC staff and MSO Staff	Medium Cost, Medium Return	2	Mid-Term (4-5 Years)		
A133.2	Develop trail head parking if Lawrence Loop passes through park	PRAC staff and MSO Staff	Medium Cost, Medium Return	2	Mid-Term (4-5 Years)		
R134	MEMORIAL PARK CEMETERY						
A134.1	Office and Maintenance Shop Replacement	PRAC staff and MSO Staff	\$ 430,000	2	Short-term (1-3 Years)		
A134.2	Add scatter garden	PRAC staff		2	Short-term (1-3 Years)		
A134.3	Roadway Improvements	PRAC staff and MSO Staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)		
A134.4	Enhance landscape	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)		
R135	NAISMITH VALLEY PARK						

04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS								
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan	
A135.1	Add wayfinding and directional signage at trailheads	PRAC staff	~\$2,500 - 15,000 Medium Return	2	Short-term (1-3 Years)	Installation of improvements		
A135.2	Surface repairs on bridge	PRAC staff	Variable Costs, Medium Return	2	Short-term (1-3 Years)			
R136	OAK HILL CEMETERY							
A136.1	Pavement maintenance	PRAC staff and MSO Staff	Low Cost, High Return	2	Short-term (1-3 Years)	Installation of improvements		
A136.2	Tree planting and landscape enhancement	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)			
A136.3	Improve turf quality in entire cemetery	PRAC staff		2	Short-term (1-3 Years)			
A136.4	Develop historical marker repair program	PRAC staff		2	S ort-term (1-3 Years)			
A136.5	Natural burial section additions	PRAC staff		3	Long-term (6-10 Years)			
R137	OUTDOOR AQUATICS CENTER			0				
A137.1	Develop facility renovations plan	PRAC staff and MSO Staff	Low Cost, High Ret <sup>1</sup> n		2024			
A137.2	Make improvements to the facility based on the renovation plan	PRAC staff and MSO Staff	Low Cost th Return	1	Short-term (1-3 Years)			
R138	PAT DAWSON - BILLINGS NATURE AREA		2	<u> </u>				
A138.1	Additional seating	PRAC staff	Low Cost, High Return	3	Short-term (1-3 Years)	Installation of improvements		
A138.2	Add wayfinding, interpretative, and directional signage	PRAC staff	Medium Cost, Medium Return	3	Short-term (1-3 Years)			
A138.3	Add nature trails	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)			
A138.4	Add ADA boardwalks and fishing dock	PRAC staff	\$ 60,000	3	Long-term (6-10 Years)			
R139	PARNELL PARK			<u> </u>				
A139.1	Maintain green spaces as flood control	PRAC staff	Variable Costs, Medium Return	3	2024	Installation of improvements		
R140	PARKWAYS AND CITY ENTRANCES	·				·		
A140.1	North 2nd Street - upgrade and manage landscape corridor	PRAC staff		1	Short-term (1-3 Years)			
A140.2	North 2nd Street - In accordance with Public Art Plan, install large-scale public art with new City entrance sign	PRAC staff		2	Short-term (1-3 Years)			

	04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS								
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan		
A140.3	McDonald Drive - In accordance with Public Art Plan, install large-scale public art with new City entrance sign	PRAC staff		2	Mid-Term (4-5 Years)				
A140.4	23rd street / K-10 entrance - upgrade and manage landscape corridor	PRAC staff		1	Mid-Term (4-5 Years)				
A140.5	23rd street / K-10 entrance - In accordance with Public Art Plan, install large-scale public art with new City entrance sign	PRAC staff		3	Mid-Term (4-5 Years)				
A140.6	West 6th & K-10 In accordance with Public Art Plan, install large-scale public art with new City entrance sign	PRAC staff		3	Mid-Term (4-5 Years)				
A140.7	South Iowa - upgrade and manage landscape corridor	PRAC staff		2	Long-term (6-10 Years)				
A140.8	South Iowa - In accordance with Public Art Plan, install large-scale public art with new City entrance sign (after highway is rebuilt)	PRAC staff		3	Long-term (6-10 Years)				
A140.9	Wakarusa and K-10 - In accordance with Public Art Plan, install large-scale public art with new City entrance sign (after highway is rebuilt)	PRAC staff		3	Long-tr.m (6-10 Years)				
R141	PARK HILLS PARKS				Q-Y				
A141.1	Additional ADA Sidewalk connections to Park Hill #1 playground and basketball court	PRAC staff	Variable Costs, Medium Return	1	Short-term (1-3 Years)	Installation of improvements			
A141.2	Replace playground structures and surfacing to Park Hill Park #1	PRAC staff	~\$100,000 - 225,000 High Return	2	Short-term (1-3 Years)				
A141.3	Add benches	PRAC staff	~\$2,500 - 3,000 Me "n Retu	2	Short-term (1-3 Years)				
A141.4	Add trees to all three parks	PRAC staff		2	Short-term (1-3 Years)				
R142	PETERSON ROAD PARK			•		•			
A142.1	Replace playground surfacing	PRAC staff	Low Cost, High Return	2	Short-term (1-3 Years)	Installation of improvements			
A142.2	Add fenced dog park	PRAC staff		2	Mid-Term (4-5 Years)				
A142.3	New pedestrian connections	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)				
A142.4	Install practice fields and parking on the south side of the park ( per park master plan)	PRAC staff	Medium Cost, Medium Return	2	Long-term (6-10 Years)				
A142.5	Install new enclosed shelter with restrooms and parking on the north side of the park ( per park master plan)	PRAC staff	\$ 1,500,000	3	Long-term (6-10 Years)				
R143	PRAIRIE PARK / MARYS LAKE								
A143.1	Provide added storage facility for canoes and kayaks near Mary's Lake	PRAC staff		1	2024				
A143.2	Replace fishing docks on Mary's Lake	PRAC staff		1	2024				

	04/04/24 -	DRAFT - PARKS &	FACILITY RECOM	MENDATIC	DNS		
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan
A143.3	Remove invasive woody plant materials along nature trails and around lake	PRAC staff		1	Short-term (1-3 Years)		
A143.4	Replace wayfinding, directional and interpretive signage	PRAC staff	Low Cost, High Return	2	Short-term (1-3 Years)	Installation of improvements	
A143.5	Replace and expand existing site furnishings based on the Site Furnishing Standard; Benches + drinking fountains	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)		
A143.6	New playground surfacing	PRAC staff	Medium Cost, Medium Return	2	Mid-Term (4-5 Years)		
A143.7	Re-surfacing of courts	PRAC staff	Variable Costs, High Return	2	Long-term (6-10 Years)		
R144	PRAIRIE PARK NATURE CENTER						
A144.1	Interior remodel - flooring and paint	PRAC staff		1	2024		
A144.2	Add outdoor classroom space near Nature Center	PRAC staff		1	2024		
A144.3	Relocate archery range	PRAC staff		1	2024		
A144.4	Add acoustic tiles to interior of facility	PRAC staff			2024		
A144.5	Paint exterior of building	PRAC staff		1	Short-term (1-3 Years)		
A144.6	Paint exterior of garage	PRAC staff		1	Short-term (1-3 Years)		
A144.7	Building addition to provide added classroom space	PRAC staff and MSO Staff	\$ 500,000	2	Mid-Term (4-5 Years)		
A144.8	Parking lot and sidewalk improvements	PRAC staff		2	Mid-Term (4-5 Years)		
A144.9	Upgrade natural playground near facility	PRAC staff		2	Mid-Term (4-5 Years)		
A144.10	Animal enclosure upgrades	PRAC staff		3	Long-term (6-10 Years)		
A144.11	Building mechanical systems replacement	PRAC staff and MSO Staff		3	Long-term (6-10 Years)		
R145	RIVERFRONT PARK						
A145.1	Install addition nature trail inside levee between 4th and 8th streets	PRAC staff		1	Short-term (1-3 Years)	Installation of improvements	
A145.2	Road/pavement repairs	PRAC staff and MSO Staff		2	Short-term (1-3 Years)		
A145.3	Erosion control around boat ramps	PRAC staff	Low Cost, High Return	3	Long-term (6-10 Years)		
A145.4	Additional Sidewalk connections to park amenities and parking	PRAC staff	Variable Costs, Medium Return	3	Long-term (6-10 Years)		

NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Pla			
R146	ROBINSON PARK	ROBINSON PARK								
A146.1	Replace benches	PRAC staff	~\$2,500 - 10,000 Medium Return	1	2024	Installation of improvements				
A146.2	In accordance with Public Art Plan, develop program to install public artwork	PRAC staff		2	Short-term (1-3 Years)					
A146.3	Rebuild / repair historic rock wall	PRAC staff		3	Long-term (6-10 Years)					
R147	ROCK CHALK PARK			<u> </u>						
A147.1	Install new park restroom along trails	PRAC staff and MSO Staff		2	Mid-Term (4-5 Years)					
A147.2	Parking lot and sidewalk replacements / improvements	PRAC staff and MSO Staff		3	Long-term (6-10 Years)					
R148	ROTARY ARBORETUM									
A148.1	Waterfall / pond maintenance	PRAC staff		1	Short-term (1-3 Years)					
A148.2	Additional tree / landscape installation	PRAC staff		1	Short-term (1-3 Years)					
A148.3	In accordance with Public Art Plan, develop annual program and the site as a sculpture garden	PRAC staff		2	Short-term (1-3 Years)					
A148.4	Install new parking area on NE side of park	PRAC staff and MSO Staff		2	Mid-Term (4-5 Years)					
A148.5	Install additional trails in NE section of park	PRAC staff		2	Mid-Term (4-5 Years)					
A148.6	Install new pond in NE section of park	PRAC staff		2	N <sup></sup> Term (4-5 Years)					
A148.7	Trail / pavement replacements	PRAC staff	Medium Cost, Medium Return	3						
R149	SANDRA J. SHAW COMMUNITY HEALTH PARK									
A149.1	Add kayak rental self-service station	PRAC staff		2	2024	Installation of improvements				
A149.2	Erosion control around pond	PRAC staff	K	2	Short-term (1-3 Years)					
A149.3	General shelter maintenance	PRAC staff	Low Cost, High Return	2	Short-term (1-3 Years)					
A149.4	Parking improvements	PRAC staff	Low Cost, High Return	2	Long-term (6-10 Years)					
A149.5	Add playground at picnic area	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)					

04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS								
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan	
A150.1	Play surfacing repairs	PRAC staff	Medium Cost, Medium Return	1	2024	Installation of improvements		
A150.2	Additional crosswalk connections	PRAC staff	Low Cost, High Return	1	Short-term (1-3 Years)			
A150.3	Replace wading pool with a splash pad	PRAC staff and MSO Staff	\$ 800,000	2	Mid-Term (4-5 Years)			
A150.4	Additions to playground to make destination play structure	PRAC staff	\$ 500,000	2	Mid-Term (4-5 Years)			
A150.5	Install surface drains in lower areas of park	PRAC staff		2	Mid-Term (4-5 Years)			
A150.6	Additions to historic band stand for City band concrete	PRAC staff	\$ 250,000	3	Long-term (6-10 Years)			
R151	SPORTS PAVILION LAWRENCE							
A151.1	Replace turf in soccer area	PRAC staff	\$ 850,000	1	Short-term (1-3 Years)			
A151.2	Replace weights and fitness equipment	PRAC staff	\$ 150,000	1	Short-term (1-3 Years)			
A151.3	Replace exterior building lights, parking lot lights and courts lights as needed to maintain building security	PRAC staff and MSO Staff		1	Short-term (1-3 Years)			
A151.4	Replace motors and lift systems components for ceiling mounted equipment - basketball, volleyball, divider curtains and north side window shades	PRAC staff		2	Mid-Term (4-5 Years)			
A151.5	Replace window blinds offices, weight room, fitness room, legacy room	PRAC staff		3	Mid-Term (4-5 Years)			
A151.6	Replace HVAC units for the facility	PRAC staff and MSO Staff	\$ 350,000	2	Long-term (6-10 Years)			
A151.7	Add programmable fitness classroom space to the west end of the building	PRAC staff	\$ 300,000	3	Long-term (6-10 Years)			
A151.8	Add storage space to the east side of the building	PRAC staff	\$ 150,000	3	Long-term (6-10 Years)			
A151.9	Tennis Court Resurfacing	PRAC staff		3	Long-term (6-10 Years)			
R152	STONEGATE PARK			S				
A152.1	Add picnic tables and pads	PRAC staff	~\$5,000 - 20,000 Medium Return	1	Short-term (1-3 Years)			
R153	UNION PACIFIC DEPOT		N. S. S.					
A153.1	Replace interior flooring	PRAC staff	Nº.	1	2024			
A153.2	Interior painting and wall upgrades - remove old visitor center desk	PRAC staff		1	2024			

04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS								
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan	
A153.3	Install AV equipment for use by rentals	PRAC staff		1	2024			
A153.4	Upgrade kitchen amenities for improved event catering	PRAC staff		2	Short-term (1-3 Years)			
A153.5	Replace roof on historic structure	PRAC staff		3	Long-term (6-10 Years)			
A153.6	Painting and exterior waterproofing on historic structure	PRAC staff		3	Long-term (6-10 Years)			
R154	UNION PACIFIC DEPOT PARK AREA							
A154.1	Pavement and sidewalk Improvements	PRAC staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)			
A154.2	Landscape Improvements	PRAC staff		2	Short-term (1-3 Years)			
A154.3	Replace and expand existing site furnishings based on the Site Furnishing Standard	PRAC staff	Low Cost, High Return	3		Installation of improvements		
R155	VETERAN'S PARK							
A155.1	Replace benches and water fountain	PRAC staff	Low Cost, High Return	1	Short-term (1-3 Years)	Installation of improvements		
A155.2	Pavement repair and connections to seating pads	PRAC staff and MSO Staff	Medium Cost, Medium Return	2	Short-term (1-3 Years)			
A155.3	Court Resurfacing	PRAC staff		3	Mid-Term (4-5 Years)			
A155.4	Additional pedestrian connections to park amenities (courts to sidewalk)	PRAC staff	Variable Costs, Medium Return	2	hort-term (1-3 Years)			
R156	WALNUT PARK			0				
A156.1	Replace grills	PRAC staff	Medium Cost, Medium Return	3	2024			
A156.2	Update playground equipment, and new surfacing.	PRAC staff	Low Cost, H' ah Neturn	2	Mid-Term (4-5 Years)			
A156.3	Shelter replacement	PRAC staff	Return	3	Long-term (6-10 Years)			
A156.4	Parking lot re-surfacing	PRAC staff and MSO Staff	Low Cost, High Return	2	Long-term (6-10 Years)			
A156.5	Additional pedestrian pathways to park amenities	PRAC staff	Variable Costs, Medium Return	2	Long-term (6-10 Years)			
R157	WATER TOWER PARK							
A157.1	Replace and expand playground equipment and new surfacing.	PRAC staff	Low Cost, High Return	1	Short-term (1-3 Years)	Installation of improvements		

	04/04/24 - DRAFT - PARKS & FACILITY RECOMMENDATIONS							
NO.	Recommendation + Action Items	Responsibility	Financial Return (Costs vs Return)	Priority Level	Project Timeline	Performance Measure	Strategic Plan	
A157.2	Replace benches and pads	PRAC staff	Medium Cost, Medium Return	1	Short-term (1-3 Years)			
A157.3	Additional pedestrian pathways and neighborhood connections	PRAC staff	Variable Costs, Medium Return	1	Short-term (1-3 Years)			
R158	WOODY PARK							
A158.1	Practice field improvements	PRAC staff	Medium Cost, Medium Return	3	Long-term (6-10 Years)			
R159	YOUTH SPORTS COMPLEX							
A159.1	Upgrade 6 grass football and soccer fields to artificial turf with lights	PRAC staff and MSO Staff	\$ 3,600,000	1	2024	Installation of improvements		
A159.2	Enhance landscape	PRAC staff	Low Cost, High Return	1	2024			
A159.3	Add new playground facility	PRAC staff	Medium Cost, Medium Return	3	Mid-Term (4-5 Years)			
A159.4	New indoor artificial turf facility	PRAC staff and MSO Staff	\$ 7,000,000	3	Mid-Term (4-5 Years)			
A159.5	Improve parking and road systems to provide better traffic flow	PRAC staff and MSO Staff		1	Mid-Term (4-5 Years)			
A159.6	Parking Lot Improvements	PRAC staff and MSO Staff	\$ 45.000	1	Mid-Term (4-5 Years)			
A159.7	Concession / Restroom facility addition at the west end of the complex	PRAC staff and MSO Staff	\$ 350,000	2	Mid-Term (4-5 Years)			
A159.8	Upgrade baseball / softball infields to artificial turf	PRAC staff	\$ 1,045,000	2	Long-term (6-10 Years)			