

Meeting Group	Meeting Topic	Meeting Date	Meeting Time	Meeting Location	Complete
CPC	Kickoff	9/10/08	9:00 - 10:00am	PCR	✓
CPC	Timeline and Stakeholders	9/24/08	5:30 - 6:30pm	PCR	✓
PC	Update to PC on Program	10/8/08	7:30 - 9:00 am	CCR	✓
CPC	Overview and Strategies	10/8/08	9:00 - 10:00am	PCR	✓
CPC	Program: Outline, Overview and Strategies	11/10/08	4:00 - 5:30pm	PCR	✓
PC	Discussion on Overview and Strategies	11/19/08	6:30pm	CCR	✓
CPC	Overview & Strategies	12/1/08	4:00 - 6:00 pm	PCR	✓
CPC	Water Resources and Management	12/8/08	4:00 - 6:00 pm	CCR	✓
CPC	Water Resources and Management	12/22/08	4:00 - 6:00pm	PCR	Cancelled
CPC	Lands and Habitat Management	1/7/09	4:00 - 6:00pm	CCR	✓
CPC	Water Resources and Management	1/22/09	4:15 - 5:00 pm	PCR	✓
	Lands and Habitat Manag. (Con't)		5:00 - 6:00 pm	" "	✓
CPC	Water Resources and Management	2/2/09	4:00 - 5:45 pm	CCR	Cancelled
CPC	Lands and Habitat Management	2/9/09	4:00 - 5:45 pm	CCR	Cancelled
CPC	Energy Consv./ Waste Reduc./Sustainability	2/18/09	4:15 - 6:00 pm	CCR	✓
CPC	Energy Consv./ Waste Reduc./Sustainability	3/2/09	4:00 - 5:30 pm	CCR	✓
	Water Resources and Management				
CPC	Water Resources and Management	3/11/09	3:00 - 4:30pm	CCR	✓
CPC	Water Resources and Management	3/30/09	4:00 - 5:30 pm	CCR	✓
CPC	Major Policies Issues Discussion	4/15/09	4:45 - 6:00pm	CCR	✓
CPC	Major Policies Issues Discussion	5/6/09	4:00 - 6:00pm	PCR	✓
	Staff completes full draft of Chapter	Mid June 2009			
	City/County Staff Review	TBD			
	Staff sends revised draft based on comments to CPC members	TBD			
CPC	CPC Reviews Draft	TBD			
	Post Draft to Web and send Stakeholder email	TBD			
CPC	CPC Reviews Public Input	TBD			
	Post Revised Draft to Web & Stakeholder email	TBD			
PC	PC-Public hearing on draft chapter	TBD			